


Please note: This graphic shows the status of current and anticipated policy implementation work. Items above the date line show policies where implementation is in progress or on hold, and items below the date line show estimates for policy activities where implementation has not yet been directed by the Board.



Key					
Current Implementation in Progress		Implementation on Hold		Board Consideration/Adoption	
Estimated Contracted Party Implementation		Public Comment Period		Preparation for Board Consideration	
Policy Development Process Completed		Operational Design Phase		Finalize Policy	
Estimated Policy Implementation (if adopted)		Internal Project Organization		Continues past 2024	

¹On 29 August 2023, the [Registration Data Policy](#) was published and will be effective on 11 February 2025. During the period of 13 February 2024 through 10 February 2025, contracted parties will be able to continue to implement measures consistent with the updated Registration Data Policy, or interim version, or elements of both.

²Please note this policy implementation was split into two tracks - one for IGO identifiers and one for INGO identifiers. The IGO identifiers implementation was considered complete as of 1 August 2020. The INGO implementation is currently on hold. [Click here](#) to learn more.

³EPDP Phase 2 ODP for SSAD Recs 1-18 only. Please note on [27 April 2022](#) the GNSO Council requested that the Board pause consideration, to which the Board [agreed](#).

⁴Board consideration for the EPDP Phase 2 recommendations is paused through at least Nov. 2025, which is the latest the RDRS pilot service will run..

⁵EPDP Phase 2 Priority 2 Recs are included with the EPDP Phase 1 Implementation public comment period

⁶On 1 August 2023, ICANN org delivered an [implementation plan](#) for opening the next round of the New generic top-level domain (gTLD) Program, which spans a period of three years.

⁷On 16 March 2023, the Board [resolved](#) to adopt 98 recommendations from the [Subsequent Procedures Final Report](#), and resolved to create a plan and timeline as agreed upon by the ICANN Board and the GNSO Council for consideration and resolution of the remaining 38 outputs which were put into a pending status no later than 1 August 2023. On 26 October 2023, the Board [resolved](#) to adopt 10 recommendations with clarifying statements and to not adopt 3 recommendations (see [scorecard](#)).

⁸Please note IGO-INGO Access to Curative Rights Protection Mechanisms was split into three tracks - INGO Claims System Specification, Protection of Red Cross & Red Crescent Identifiers and Protection of "Reserved Names". [Click here](#) for more info on the status of each track.

⁹The EPDP on Specific Curative Rights Protections for IGOs was initiated by the GNSO Council to consider whether an appropriate policy solution can be developed that is generally consistent with Recommendations 1–4 of the IGO-INGO Access to Curative Rights [Final Report](#), and allows for the possibility that an IGO may have jurisdictional immunity in cases where a registrant that has lost a UDRP or URS. Learn more [here](#).