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Introduction 

The 2017 KSK Rollover Operational Implementation Plan describes in detail the 
operational steps to accomplish the KSK Roll project. The steps are those performed by 
the IANA Functions Operator and the Root Zone Maintainer. The steps to be performed 
are based on the processes documented in the Root Zone KSK Rollover Plan 
developed by the Design Team, and internal documents and meetings of the IANA 
Functions Operator and Root Zone Maintainer. 

Although some of those steps from the 2017 plan have already been performed, 
separating them out into an updated operational implementation plan would make the 
overall plan harder to read, so it is not done here. Readers should look at the original 
plan, understanding that any dates listed as October 11, 2017 or later should simply be 
incremented by exactly one year. That is, the new planned rollover date is October 11, 
2018; the new date on which KSK-2010 KSK is published as revoked is January 11, 
2019; and so on. 

The “phases” chart on page 5 of the 2017 operational plan was accurate when it was 
published, but now that KSK-2017 has been published in the root zone for many 
quarters, it might be hard to read. The following chart can be used instead. 
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https://www.icann.org/en/system/files/files/ksk-rollover-operational-implementation-plan-22jul16-en.pdf
https://www.iana.org/reports/2016/root-ksk-rollover-design-20160307.pdf
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