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Accountability & Transparency Review Team (ATRT) Report Recommendations 

 

End Date 

[i] 

 

Status [ii] 

 pending/ 

 completed 

      milestone 

 

End Goal [iii] 

 
Board Operations, Composition & Review of Decisions 

  
 

 

1.   a-d. & 2. Mechanisms for identifying collective Board skill set; regularly 

reinforce & review training; benchmarking Board & BGC skill sets; tailoring & consulting on skills; 

reviewing annually for each NomCom; publishing outcomes & requirements w/ NomCom’s notice 

 

Sept. 2012  

 

 

 

Publicly identify Board skill set & requirements for 2012 

NomCom & annually; incorporate public 

consult/assessment. 
 

3.   Increase transparency of NomCom’s deliberations & decision-making process. 

 

June 2012 

 

COMPLETE 

 

Establish new NomCom guidelines. 
 

4.   Continue to enhance Board performance & work practices. 

 

Sept. 2012 

 

 

 

Establish Cmt work plans; refine Board tools & processes. 
 

5.   Implement compensation scheme for voting Board Directors. 

 

 

 

 

 

 

 

Feb. 2012 
COMPLETE 

 

Implement or reject Board compensation scheme. 
 

6.   Clarify distinction between PDP & exec function issues. 

 

 

 

           

 

 

 

Oct. 2012  Post categorization & consultation needed prior to Board 

action; refine distinction if needed  

 

 

 

 

 

 

7.1 Promptly post all appropriate Board materials re decision-making processes. 

 

Sept. 2011 

 

COMPLETE 

 

Regularly post detailed Board material. 
 

7.2  Publish rationale for Board decisions, include action on public/community 

i   

       

 

Oct. 2011 

 

COMPLETE 

 

Regularly post rationales for Board decisions. 

 

8.    Publish redaction conditions. 

 

 

Mar. 2011 

 

COMPLETE 

 

Post & follow redaction conditions. 
 

19.  Publish translated Board material within 21 days. 

 

Apr. 2011 

 

COMPLETE 

 

Timely posting of translated Board material and Bylaws 
 

20.  Certify policy-making process inputs are considered by the Board. 

 

Oct. 2012  

 

Create tools, processes to assure proper inputs. 

23. & 25. Get/act on independent experts’ input on restructuring review 

mechanisms; clarify standard for Reconsideration requests, as needed. 
 

Dec. 2012 
 

 

 

Board action on report; Bylaws changed & post clarification, if 
needed. 
 

 

24.  Assess Ombudsman relationship; confirm meeting international standards.  

 

June 2012 COMPLETE  

 

Post approved Ombudsman Framework, if changes needed. 



 

 

 

26.  Adopt standard timeline & format for Reconsideration Requests. 

 

June 2011 

 

 

COMPLETE 

 

Modify Reconsider. Req. page, add rationales, post template. 

 

 

 

 

 

 

 

GAC Operations, Engagement, Interaction with Board  

   

 

9.   Clarify what is GAC public policy “advice” under the Bylaws. 

 

June 2012 

 

COMPLETE 

 

Post clarification of what constitutes GAC advice. 

 

10.  Create formal, documented process for requesting, tracking GAC advice.   

 

June 2012 

 

COMPLETE 

 

Create public register of GAC advice & follow-up action. 

 

11.  Ensure timely provision/consideration of GAC advice & Board follow-up.   

 

June 2012 

 

COMPLETE 

 

Formalize schedule & methods of Board-GAC interactions. 
 

12, 13. Create/implement process to inform & engage GAC earlier in the policy 

            process. 

 
 

 

Oct. 2012 

 

  

 

Execute agreed upon engagement plans. 

 

14.  Increase support & commitment of govts. to GAC process. 

 

Oct. 2012 

 

 

 

Execute agreed upon engagement plans. 

 

Public input & Multilingual Access 

   

 

15.  Implement stratified, prioritized public Notice & Comment processes. 

 

Jan. 2012 

 

COMPLETE 

 

Post re-designed webpage & stratification components. 

 

16.  Provide Comment/Reply Comment cycles. 

 

Jan. 2012 

 

COMPLETE 

 

Implement new public comment structure. 
 

17.  Review/adjust fixed timelines for Notice & Comment. 

 

Jan. 2012 

 

COMPLETE 

 

Implement new public comment structure. 
 

18.  Ensure multilingual access in PDP to maximum extent feasible. 

 

 

 

Oct. 2012 

 

 

 

Issue Language Serv. Pol. & plan for multilingual website. 
 

21.  Create annual public comment forecast. 

 

June 2011 

 

COMPLETE 

 

Post forecast, develop process for compilation, maintenance. 
 

22.  Ensure senior staffing arrangements are appropriately multi-lingual. 
 

 

Oct. 2011 

 

COMPLETE 

 

Update job postings; implement language training. 

 

Measuring Success  

   

 

27.  Evaluate/report annually on ATRT Recs., accountability, transparency.  

 

Sept. 2012 

 

 

 

Institute metrics, post dashboard, issue assessment. 

 

[i] Estimated date of completion based on current Implementation activities of Staff, Board & GAC.  

"[ii] Estimate of how far along we are measured by key milestones for each project (green circle indicates completed milestone, white circle indicates milestone to be completed); details on milestones are in the implementation summary/plans linked to ICANN’s 
“Accountability & Transparency webpage”  

[iii] Example of what constitutes completion. Items we will be able to point to when we say we're done. 
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