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1 Executive Summary
This Community Status Update summarizes the efforts of ICANN organization (org) in
performing the New gTLD Subsequent Procedures (SubPro) Operational Design Phase
(ODP). The period covered is from 3 January to 28 March 2022.

1.1 Operational
ICANN org launched the SubPro ODP on 3 January 2022. The ICANN Board of Directors
asked ICANN org to provide the information resulting from the SubPro ODP by the end of
October 2022. The last few months of 2021 were used for internal project organization
activities to prepare for the ODP. During this time, ICANN org identified resources, set up
teams, and outlined work tracks to perform the work of the ODP.
ICANN org further defined its scope of work and refined the list of needed resources. Work
track leads began the task of organizing the work assigned to them. ICANN org’s SubPro
ODP Team established operating principles and began developing assumptions regarding
the outputs of the Final Report on the new gTLD Subsequent Procedures Policy
Development Process. The team also established a regular cadence of meetings with the
GNSO Council liaison to the Operational Design Phase. ICANN org continues to support the
SubPro Board Caucus in its discussion on the policy recommendations in the Final Report. A
short list of initial assumptions was shared with the community during a session at ICANN73.
ICANN org continues to make progress in its review of the 300+ Outputs in the Final Report
and in developing the information required for the Operational Design Assessment (ODA).

1.2 Financial
As of 28 February 2022, ICANN org expenses for the SubPro ODP are approximately
$389,000. These expenses represent staff and contractors currently working on the project.
We expect that expenses will increase substantially in the next few months as more
resources are assigned to complete a number of projects and activities within the SubPro
ODP. Additionally, professional service expenses are expected to incur in upcoming months.

1.3 Resourcing
To date, 23 staff members and contractors are working on the SubPro ODP. This equates to
approximately seven full-time equivalent (FTE) employees. These numbers are expected to
increase over the next several months as work progresses on individual projects and
activities. ICANN org also has a number of open positions both directly and indirectly in
support of the ODP.
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2 Project Update
2.1 Operational Update
Overview
On 14 September 2021, ICANN org announced a Board decision that directed ICANN
President and CEO to conduct an Operational Design Phase (ODP) for the
recommendations contained in the Final Report on the new gTLD Subsequent Procedures
Policy Development Process.
Background on the Operational Design Phase
The ODP is a period in which ICANN org develops and provides the ICANN Board with
relevant information to facilitate the Board's determination of whether a set of
recommendations is in the best interest of the ICANN community or ICANN. This ODP will
provide the Board with an understanding of the operational impacts of accepting the
recommendations, including potential obstacles, expected costs, and the timeline to
implementation. During the ODP, the work includes testing and aligning on foundational
assumptions about the recommendations and identifying issues that could be roadblocks to
implementation. One of the primary benefits of this upfront work is to streamline the overall
implementation timeframe by addressing critical requirements and interdependencies early
on. To learn more about the ODP process, please visit the ODP webpage here.
Preparatory Work to Support the Operational Design Phase
We began organizing ICANN org resources by assigning related work groups and leadership
to manage the multiple projects required to deliver an ODA, the output of the ODP. The
ODA, combined with other relevant materials such as the recommendations and the Public
Comment proceedings on the recommendations, which are mandated by the Bylaws, will
help the Board make its determination.
Milestones
● 3 January 2022: Launch of the SubPro ODP (blog)
○ ICANN org spent several months at the end of 2021 preparing to launch the
ODP. This included the establishment of work tracks to divide the project work
as well as identifying necessary resources. The ODP launched at the
beginning of January.
● 18 January 2022: Published a blog introducing the work tracks.
● 14 February 2022: The high-level timeline (see graphic below) was published on the
SubPro ODP webpage
● 28 February 2022: Published a blog highlighting the Project Governance Work Track
● 7 March 2022: ICANN73 community update New gTLD Subsequent Procedures
ODP session.
○ ICANN org gave a brief overview of the ODP work and shared a number of
initial assumptions with the community for questions and discussion.
● 23 March 2022: Initial & Overarching Assumptions posted
○ ICANN org posted a list of assumptions that the ICANN org SubPro ODP
team has developed. The list included overarching and topic-specific
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●

assumptions. Development of assumptions is ongoing and additional lists will
be posted as they become available.
28 March 2022: Community Status Report posted
○ This report is the first Community Status Report for the SubPro ODP.

SubPro ODP High-Level Timeline

Key Achievements and Activities
1. Work Tracks: ICANN org established nine separate work tracks centered around
specific functions to manage the work of the SubPro ODP. During this time, the
ICANN org SubPro ODP team began:
a. Identifying resources required for each work track.
b. Defining the scope for each work track (see diagram below).
c. Drafting a set of guiding and operational principles to help set a collective
vision across work tracks, in line with the aims of the project.
d. Developing a set of processes and tools for project management and work
track collaboration.
e. Establishing weekly meetings and monthly workshops for the work track
leads, as well as individual work track meetings, to begin analyzing the Final
Report outputs.
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SubPro Work Tracks and Topics

2. SubPro Board Caucus Support: Members of the ICANN org SubPro ODP team have
provided subject matter support to the SubPro Board Caucus in its discussion on the
outputs of the Final Report.
3. Resourcing: Work track leads have assessed the amount of resources needed based
upon the scope of work. Nineteen positions have been approved to directly and
indirectly support the ODP. Three positions have been filled. Additional positions or
professional services may be required in the coming months.
4. GNSO Council Liaison Meetings: The ICANN org SubPro ODP team has met with
the GNSO Council liaison several times, sharing two sets of questions regarding the
outputs of the Final Report. ICANN org has received responses to the first set of
questions and is incorporating the responses in our analysis and planning. All
exchanges are publicly available in the SubPro ODP mailing list archives.
5. Development of Assumptions: The work track leads worked collectively to discuss
and develop a number of assumptions around the outputs of the Final Report and
operational approach. The purpose of these assumptions is to ensure that there is a
shared understanding of the meaning and implications of the outputs.
a. Created the Assumptions Development Lifecycle (see figure below).
b. Collaboratively drafted more than 200 assumptions.
c. A subset of initial assumptions was shared with the community at ICANN73
and posted on the SubPro ODP webpage. A second set of overarching
assumptions was posted on 23 March 2022.
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Assumptions Development Lifecycle

6. Communications: The ICANN org SubPro ODP team continues to communicate the
status of the project and key information with the community. Visit the SubPro ODP
webpage for blogs, announcements, and documents about the ODP. Comments,
questions, and feedback may be directed to subpro-odp@icann.org.
7. Development of ODP Deliverables: The ICANN org SubPro ODP team has worked to
define the deliverables of the ODP.
a. Assumptions (see item 5 above: Development of Assumptions)
b. Development of the ODA: We began work on the ODA template in February
2022. The template will continue to evolve as we move through the project.
c. An assessment of the effort to update the Applicant Guidebook was shared
with the community at ICANN73. The chart below reflects the expected level
of effort.
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Revising the Modules of the Applicant Guidebook (AGB)

8. New gTLD Subsequent Procedures Steering Committee: The steering committee
continues to meet on a bi-weekly basis.

2.2 Financial Update
Financial Overview
In its 12 September 2021 Board resolution, the Board directed the ICANN President and
CEO to conduct an ODP by addressing the questions outlined in the New gTLD Subsequent
Procedures Operational Design Phase Scoping Document. ICANN org estimated that the
resources needed to perform the ODP would be between 32-49 staff and contractors, at a
total cost of between US$7 and 9 million dollars. The ICANN Board approved the
expenditure of up to US$9 million dollars in order to perform the ODP.
Estimated Resources Required to Complete the ODP
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ICANN org began tracking resource costs in January 2022. As of 28 February 2022, ICANN
org estimates expenses to be approximately US$389,000. The bulk of these expenses
reflect the staff and contractors working on the project.

2.3 Resourcing Update
Resourcing Overview
As of 28 February 2022, 23 ICANN staff and contractors have worked on the project. These
resources are allocating a portion of their time to the project, translating to an average of
seven full-time equivalent (FTE) employees. The total efforts of the staff translates to
approximately 1,900 hours from January to February.
To date, ICANN has approved a total of 19 positions to be hired to either work on the ODP or
free up existing staff to work on the ODP. Three of these positions have been filled to date.
Resourcing (Avg FTE) Overview By Function
This chart provides an overview of the resources supporting the project by ICANN function.
GDS is currently the primary contributor to the project, representing 63% of the total time
spent on the project.

While the work on the ODP is supported by the different functions within ICANN, the tasks
and deliverables are managed according to nine work tracks. These worktracks were
introduced in our 18 January blog. The chart below reflects the breakdown of work
performed to date according to these work tracks.
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Resource and Costs Overview By Work Track
Project-to-Date
(January February 2022)

SubPro ODP
Work Track

FTE (avg)

Total Expenses*

Project Governance

2.5

$89

Policy Development and Implementation Materials

1.7

$60

Operational Readiness

0.1

$3

Systems and Tools

0.4

$14

Vendors

0.1

$3

Communications and Outreach

0.8

$27

Resources, Staffing, and Logistics

0.8

$27

Finance

0.5

$17

Overarching

0.4

$14

Shared Services Support**

NA

$136

Total

7.3

$389

*Expenses presented in $US thousands
**Shared Services Support is not a work track and represents allocated costs from
ICANN org for general administrative costs
Any arithmetic inconsistencies are due to rounding

2.4 Next Steps
Operational Update: ICANN org is continuing to progress its work on the ODP. The team
continues to:
● Analyze the outputs of the Final Report and provide the information required for the
ODA.
● Evolve the assumptions and share with the community as new assumptions are
developed.
● Provide subject matter support to the SubPro Board Caucus in its further discussions
regarding the Final Report outputs.
● Interact with the GNSO Council liaison, sharing additional clarifying questions as they
arise.
ICANN org continues to hire resources for its open positions. The fulfillment of these roles is
an essential part in completing the SubPro ODP project.
Upcoming Milestones during the next few months:
● Additional blogs introducing specific work tracks
● Halfway Point - Community Status Report
● ICANN74 - ODP update and discussion
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2.5 Project Forecast
Operational Update: The ODP is scheduled to deliver an Operational Design Assessment
(ODA) in October 2022 per the high-level timeline (in 2.Operational Update). ICANN org
continues to work toward this date.
The work track leads will be holding several internal workshops to discuss the
interdependencies of the topic assessments and proposed implementation approaches. This
is a critical step in ensuring that the complexities and associated risks of the overall ODA
proposed approach are understood and acknowledged.
Financial Update: At this point, ICANN org continues to project the ODP costs to align with
the Board Approved budget of US$7-$9 million dollars. As we progress through the project,
more specifics on the costs and efforts will be better understood.
Resourcing: At this point, ICANN org continues to project the ODP resource estimate to
align with the Board-approved budget of 22-34 full-time-equivalent (FTE) employees.
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