
IANA Transition
Statement of Activity
February 2018 YTD - Eight months July 1, 2017 - February 28, 2018

 Amounts in USD Thousands (000s)  Staff  Travel & 
Meetings 

 Telecom & 
Language 
Support 

 Legal 
Services 

 US Gov't 
Affairs 

(Lobbying)  

 Other 
Professional 

Services 
 Total 

 YTD 
Committed  
Expense  

 Subtotal YTD 
Actual plus 
Committed 

 % Spend 
To-Date 

 2018 
Budget 

Remaining  

 2018 Total 
Budget 

 % 
Budget 
To-Date 

Cross Community Working Group Support
IRP Phase 2 -$                     -$                     -$                     12$                  -$                     -$                     12$              -$                12$                 14% 75$              88$            67%
Accountability WS2 -                   31                    -                   -                   -                   -                   31                -              31                   5% 532              563            67%

-                   31                    -                   12                    -                   -                   43                -              43                   7% 607              650            67%

ICANN Support
IRP Phase 2 -                   -                   -                   -                   -                   -                   -               -                  0% 88                88              67%
Accountability WS2 525                  -                   14                    5                      -                   186                  730              730                 31% 1,630           2,360         67%

Total Costs - ICANN Support 525                  -                   14                    5                      -                   186                  730              -              730                 30% 1,717           2,447         67%

Total IANA Transition Project
IRP Phase 2 -                   -                   -                   12                    -                   -                   12                12                   7% 163              175            67%
Accountability WS2 525                  31                    14                    5                      -                   186                  760              760                 26% 2,162           2,922         67%

Total Costs - IANA Transition Project 525$                31$                  14$                  17$                  -$                     186$                773$            -$                773$               25% 2,324$         3,097$       67%

Total Budget by Cost Category 937$                  160$                  450$                  700$                  -$                       850$                  3,097$           

% Spend To-Date vs. Budget by Cost Category 56% 19% 3% 2% 0% 22% 25%

Comments:
Total spend for YTD February 2018, represents 25% of the annual budget as compared to a year-to-date budget of 67%.

- Lower than budgeted subgroups activity and subsequent support.

February 2018 YTD - Eight months July 1, 2017 - February 28, 2018

Total Costs - Cross Community Working 
Group Support

- Community Support: spend year-to-date represents legal analyses, supporting the IRP work and community travel expenses for the CCWG meeting 
at ICANN meetings.
- ICANN Support represents 30% of the annual spend after eight months - below target, due to:

- Limited legal expenses.

1/1


