
IANA Transition

Statement of Activity

November 2017 YTD - Five months July 1, 2017 - November 30, 2017

 Amounts in USD Thousands (000s)  Staff 
 Travel & 

Meetings 

 Telecom & 

Language 

Support 

 Legal 

Services 

 US Gov't 

Affairs 

(Lobbying)  

 Other 

Professional 

Services 

 Total 

 YTD 

Committed  

Expense  

 Subtotal YTD 

Actual plus 

Committed 

 % Spend 

To-Date 

 2018 

Budget 

Remaining  

 2018 Total 

Budget 

 % 

Budget 

To-Date 

Cross Community Working Group Support

IRP Phase 2 -$                     -$                     -$                     7$                    -$                     -$                     7$              -$                7$                    7% 81$               88$            42%

Accountability WS2 -                   11                    -                   -                   -                   -                   11              -              11                    2% 551               563            42%

-                   11                    -                   7                      -                   -                   18              -              18                    3% 632               650            42%

ICANN Support

IRP Phase 2 -                   -                   -                   -                   -                   -                   -             -                  0% 88                 88              42%

Accountability WS2 330                  -                   11                    21                    -                   120                  481            481                  20% 1,879           2,360         42%

Total Costs - ICANN Support 330                  -                   11                    21                    -                   120                  481            -              481                  20% 1,966           2,447         42%

Total IANA Transition Project

IRP Phase 2 -                   -                   -                   7                      -                   -                   7                7                      4% 168               175            42%

Accountability WS2 330                  11                    11                    21                    -                   120                  492            492                  17% 2,430           2,922         42%

Total Costs - IANA Transition Project 330$                11$                  11$                  27$                  -$                     120$                499$          -$                499$                16% 2,598$         3,097$       42%

Total Budget by Cost Category 937$                  160$                  450$                  700$                  -$                       850$                  3,097$         

% Spend To-Date vs. Budget by Cost Category 35% 7% 2% 4% 0% 14% 16%

Comments:

Total spend for YTD November 2017 represents 16% of annual budget as compared to a year-to-date budget of 42%.

November 2017 YTD - Five months July 1, 2017 - November 30, 2017

Total Costs - Cross Community Working 

Group Support

- Community Support: spend year-to-date represents legal analyses, supporting the IRP work and community travel expenses for the CCWG meeting at 

ICANN meetings.

- ICANN Support represents 20% of the annual spend after four months - below target due to:
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