
IANA Transition
Statement of Activity
Mar 2018 YTD - Nine months July 1, 2017 - March 31, 2018

 Amounts in USD Thousands (000s)  Staff  Travel & 
Meetings 

 Telecom & 
Language 
Support 

 Legal 
Services 

 US Gov't 
Affairs 

(Lobbying)  

 Other 
Professional 

Services 
 Total 

 YTD 
Committed  

Expense  

 Subtotal YTD 
Actual plus 
Committed 

 % Spend 
To-Date 

 2018 
Budget 

Remaining  

 2018 Total 
Budget 

 % 
Budget 
To-Date 

Cross Community Working Group Support
IRP Phase 2 -$                    -$                    -$                    30$                 -$                    -$                    30$             -$               30$                35% 57$             88$           75%
Accountability WS2 -                  60                   -                  -                  -                  -                  60               -             60                  11% 503             563           75%

-                  60                   -                  30                   -                  -                  90               -             90                  14% 560             650           75%

ICANN Support
IRP Phase 2 -                  -                  -                  -                  -                  -                  -              -                 0% 88               88             75%
Accountability WS2 592                 1                     14                   40                   -                  223                 870             870                37% 1,489          2,360        75%

Total Costs - ICANN Support 592                 1                     14                   40                   -                  223                 870             -             870                36% 1,577          2,447        75%

Total IANA Transition Project
IRP Phase 2 -                  -                  -                  30                   -                  -                  30               30                  17% 145             175           75%
Accountability WS2 592                 61                   14                   40                   -                  223                 930             930                32% 1,992          2,922        75%

Total Costs - IANA Transition Project 592$               61$                 14$                 70$                 -$                    223$               960$           -$               960$              31% 2,137$        3,097$      75%

Total Budget by Cost Category 937$                 160$                 450$                 700$                 -$                      850$                 3,097$          

% Spend To-Date vs. Budget by Cost Category 63% 38% 3% 10% 0% 26% 31%

Comments:
Total spend for YTD March 2018, represents 31% of the annual budget as compared to a year-to-date budget of 75%.

- Lower than budgeted subgroups activity and subsequent support.

Mar 2018 YTD - Nine months July 1, 2017 - March 31, 2018

Total Costs - Cross Community Working 
Group Support

- Community Support: spend year-to-date represents legal analyses, supporting the IRP work and community travel expenses for the CCWG 
meeting at ICANN meetings.
- ICANN Support represents 36% of the annual spend after nine months - below target, due to:

- Limited legal expenses.
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