
IANA Transition
Statement of Activity
October 2017 YTD - Four months July 1, 2017 - October 31, 2017

 Amounts in USD Thousands (000s)  Staff  Travel & 
Meetings 

 Telecom & 
Language 
Support 

 Legal 
Services 

 US Gov't 
Affairs 

(Lobbying)  

 Other 
Professional 

Services 
 Total 

 YTD 
Committed  
Expense  

 Subtotal YTD 
Actual plus 
Committed 

 % Spend 
To-Date 

 2018 
Budget 

Remaining  

 2018 Total 
Budget 

 % 
Budget 
To-Date 

Cross Community Working Group Support
IRP Phase 2 -$                     -$                     -$                     -$                     -$                     -$                     -$               -$                -$                    0% 88$              88$            33%
Accountability WS2 -                   1                      -                   -                   -                   -                   1                -              1                     0% 562              563            33%

-                   1                      -                   -                   -                   -                   1                -              1                     0% 649              650            33%

ICANN Support
IRP Phase 2 -                   -                   -                   -                   -                   -                   -             -                  0% 88                88              33%
Accountability WS2 263                  -                   11                    3                      -                   110                  387            387                 16% 1,973           2,360         33%

Total Costs - ICANN Support 263                  -                   11                    3                      -                   110                  387            -              387                 16% 2,060           2,447         33%

Total IANA Transition Project
IRP Phase 2 -                   -                   -                   -                   -                   -                   -             -                  0% 175              175            33%
Accountability WS2 263                  1                      11                    3                      -                   110                  388            388                 13% 2,534           2,922         33%

Total Costs - IANA Transition Project 263$                1$                    11$                  3$                    -$                     110$                388$          -$                388$               13% 2,709$         3,097$       33%

Total Budget by Cost Category 937$                  160$                  450$                  700$                  -$                       850$                  3,097$        

% Spend To-Date vs. Budget by Cost Category 28% 0% 2% 0% 0% 13% 13%

Comments:
Total spend for YTD October 2017 represents 13% of annual budget as compared to a year-to-date budget of 33%.

October 2017 YTD - Four months July 1, 2017 - October 31, 2017

Total Costs - Cross Community Working 
Group Support

- Community Support: spend year-to-date represents legal analyses, supporting the IRP work and community travel expenses for the CCWG 
meeting at ICANN meetings.
- ICANN Support represents 16% of the annual spend after four months - below target due to:
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