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Section I: Completed Activities – Q1 through Q2 2018 

Note: Reviews and related projects consist of several major phases (planning, conducting review and implementing improvements), and each phase may last 6 
months and longer.  While completed activities are reflective of these phases in Section I of this report, Section II includes milestones that have been 
completed within the phases that are still work in progress. 

Item Description Completion 
Date 

Status 

NomCom2 
Review (Conduct 
Review) 
 
*See Section II 
below for 
activities related 
to next review 
phase 

Review launched in June 2017 with selection of Analysis Group 
as Independent Examiner. 
 
Proposed Review Schedule (updated January 2018): 

 

June 2018 - Analysis Group attended ICANN59, ICANN60 and 
ICANN61 and conducted face-to-face interviews with 
current and former NomCom members and applicants, 
Board members, and Staff. 

- A new step in the organizational review process is to 
include an assessment report for discussion between 
the Working Party and the Independent Examiner.  No 
recommendations were included in the report. The 
assessment report was reviewed by the RWP; a public 
webinar was held on 18 January to present the report 
to the wider ICANN community. 

- With input from the Review Working Party (RWP), 
Analysis Group published a survey to collect input from 
those who have interacted with NomCom or have ideas 
on ways to improve it.  The survey closed in November.   

- Analysis Group concluded its review work by submitting 
the final report on 5 June 2018. 

- Next step is for the RWP to complete the Feasibility 
Assessment and Initial Implementation Plan. 

SSAC2 Review 
(Planning Phase) 
 
*See Section II 
below for 
activities related 

The review was originally scheduled to launch in 2017. 
However, as a result of additional due diligence steps 
undertaken by the OEC, assuring adequate competence for 
the potential independent examiner, the launch date was 
moved to 2018. 

February 
2018 

- OEC confirmed the Analysis Group as independent 
examiner for the SSAC2 Review. 

https://www.icann.org/en/system/files/files/nomcom-review-final-05jun18-en.pdf
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to next review 
phase 
At-Large Review  
(OEC’s 
recommendation 
to the Board)  
 
*See Section II 
below for 
activities related 
to next review 
phase 

In response to the mapping document, the At-Large Review 
Working Party submitted the At-Large Review Implementation 
Overview Proposal. Upon consideration of all relevant 
documents and public comments, the OEC recommended to 
the Board to accept the At-Large Review Implementation 
Overview Proposal as the guideline for the review 
implementation process. 

June 2018 - OEC has made its recommendation to the Board 
- The Board rendered its decision on next steps during its 

meeting at ICANN62 and instructed the ALAC to form 
an implementation team, using the At-Large Review 
Implementation Overview Proposal as the guideline for 
the implementation process. 

Second Security, 
Stability, and 
Resiliency (SSR2) 
Review 
 
*See Section II 
below for 
activities related 
to next review 
phase 

In response to the SO/AC chairs' 15 February letter and 13 
March request to the Organizational Effectiveness Committee 
of the ICANN Board (OEC), the ICANN organization was tasked 
with engaging an external professional to facilitate the 
transition process and help the review team in restarting and 
moving forward with its work.  

June 2018 - In coordination with the OEC, ICANN organization 
engaged Phil Khoury, Cameron. Ralph. Khoury 
Consulting Services, as the facilitator, who has 
immediately begun the outreach to the review team 
and the development of a suitable agenda for their 
first face-to-face meeting after the restart, anticipated 
in August 2018.  

- The SSR2 Review was officially restarted following the 
appointment of new members and the selection of 
external facilitator (see announcement). 

Streamlining of 
Reviews 
 
*See Section II 
below for 
additional 
activities related 
to this subject 

The timing of Bylaws-mandated Specific and Organizational 
Reviews resulted in multiple reviews occurring at the same 
time – currently eleven reviews are in various stages of work.  
The situation has strained volunteer and ICANN resources and 
resulted in Board and community discussions, including at 
ICANN61, to look for possible solutions to lessen the strain on 
volunteer community and resources, while maintaining 
accountability. 
 

June 2018 - Following discussions within the Board and based on 
community feedback, ICANN organization proposed 
options for immediate and long-term approaches to 
address these issues.   

- Short-term and long-term proposals are out for public 
comment and the ICANN community is encouraged to 
provide additional thoughts and ideas on making the 
review schedule more manageable and sustainable 
and on ways to improve efficiency and effectiveness of 
reviews in the future. 

https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://www.icann.org/en/system/files/correspondence/soac-chairs-to-koubaa-15feb18-en.pdf
https://www.icann.org/en/system/files/correspondence/soac-to-koubaa-13mar18-en.pdf
https://www.icann.org/en/system/files/correspondence/soac-to-koubaa-13mar18-en.pdf
http://crkhoury.com.au/
http://crkhoury.com.au/
https://www.icann.org/news/announcement-2-2018-06-07-en
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- The OEC discussed both proposals, made some 
observations and suggestions, and requested the 
ICANN organization to conduct a modeling simulation 
exercise of the various periods within a review.  The 
OEC plans to discuss short-term options in September 
and long-term options in October 2018. 

 

Section II:  In-Progress Activities 

Item Description Target 
Completion 

Date 

Status 

ATRT3 (Planning 
Phase) 

Launch of review to be discussed pending close of public 
comment on short-term options. 

August 2018 - Call for Volunteers posted January 2017. 
- Outreach session held in Copenhagen at ICANN58 for 

CCWG and community to express point of view on 
scope of ATRT3 and opportunity to propose issues and 
topics for community discussion. 

- Process underway to select review team members from 
list of nominated applicants. Five of seven SO/ACs have 
nominated candidates. SO/AC Chairs contacted to 
confirm that candidates nominated are still available on 
ATRT3 should the review start in 2018. 

- Public comment on short-term options to adjust the 
timeline for specific reviews closes on 31 July. 

ccNSO2 Review 
(Planning Phase) 

Launch of Review was scheduled for September 2017, 
however due to community workload the OEC offered the 
ccNSO the opportunity to delay the review by 12 months.  A 
public comment was posted on 6 April 2017 and the 
proposal for the delay, including community feedback, was 
presented to the Board for its consideration.  The Board 
approved the delay until August 2018. 
 

July 2018 - In September 2017, ICANN Board approved the delay of 
the launch date to August 2018. 

- A Call for Volunteers for the ccNSO Review Working 
Party was posted in February 2018 and the Board 
initiated the review in March 2018. 

- An RFP for an independent examiner was posted in April 
2018 and closed on 4 June. 

https://www.icann.org/public-comments/specific-reviews-short-term-timeline-2018-05-14-en
https://www.icann.org/news/announcement-2017-01-31-en
https://community.icann.org/display/atrt/ICANN58+Copenhagen-+13+March+2017
https://community.icann.org/pages/viewpage.action?pageId=74586688
https://community.icann.org/display/atrt/Applications+Received
https://www.icann.org/public-comments/specific-reviews-short-term-timeline-2018-05-14-en
https://www.icann.org/resources/board-material/resolutions-2017-09-23-en#1.e
https://www.icann.org/resources/board-material/resolutions-2017-09-23-en#1.e
https://www.icann.org/en/system/files/files/rfp-ccnso-review-26apr18-en.pdf
https://www.icann.org/news/announcement-2-2018-05-23-en
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Until the start of the review, a ccNSO2 Review Working 
Party will conduct a self-assessment and also prepare for 
the review, providing input, inter alia, to the scope of the 
review.  
 
The Request for Proposals to solicit applications for the 
independent examiner of the ccNSO2 launched in April 
2018. 
 

   

- The OEC will confirm the selection of the independent 
examiner in July 2018. 

- The review is expected to start in August 2018. 

RSSAC2 Review 
(Conduct Review) 

Review launched in September 2017 with the selection of 
Interisle Consulting Group as independent examiner. 
 
Proposed Review Schedule (updated June 2018): 

July 2018 - Interisle Consulting Group selected as independent 
examiner in September 2017. 

- Interisle attended ICANN60 and ICANN61, conducting 
face-to-face interviews. 

- Interisle launched a survey to collect community 
feedback from those who have interacted with RSSAC 
or have ways to improve it.  The survey closed on 20 
December. 
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- Interisle published its assessment report on 27 February 
2018. 

- A webinar was held in May to discuss the draft final 
report that was posted for public comment.  The public 
comment closed on 10 June; the Staff Report was 
posted on 22 June 2018. 

- Interisle provided a presentation of its draft final report 
during ICANN62. 

- The Final Report is expected to be published in early 
July 2018. 

Competition, 
Consumer Trust and 
Consumer Choice 
(CCT) Review1 

The CCT Review focuses on the impact of new gTLDs in the 
areas of competition, consumer trust and consumer choice. 
The Review Team began its work in January 2016. 

Submit final 
report to 
the Board 
on: August 
2018 
 
Decision on 
Final 
Report: 
January 
2019 

- The CCT Review Team is in the process of finalizing 
their report. Given the community feedback and the 
Board input on draft recommendations, the Review 
Team is holding a face-to-face meeting in July to 
better manage the remaining workload and to finalize 
their report.  The CCT Review Team intends to submit 
their final report to the Board in August 2018.    

- Next steps would involve posting the Final Report for 
Public Comments, while ICANN organization 
completes a Feasibility Assessment and Initial 
Implementation Plan to inform Board action.  Board 
action is due within 6 months of submission of the 
Final Report by the Review Team to the Board. 

                                                            
1 The OEC oversees the development and maintenance of Review Framework that encapsulates the policies, processes and procedures applicable to the 
conduct of Reviews and ensures adherence to Operating Standards, Bylaws, and best practices.   

https://www.icann.org/news/announcement-2018-02-27-en
https://www.icann.org/news/announcement-2018-02-27-en
https://www.icann.org/en/system/files/files/independent-review-rssac-report-draft-final-26apr18-en.pdf
https://www.icann.org/en/system/files/files/independent-review-rssac-report-draft-final-26apr18-en.pdf
https://www.icann.org/en/system/files/files/independent-review-rssac-report-draft-final-26apr18-en.pdf
https://www.icann.org/en/system/files/files/independent-review-rssac-report-draft-final-26apr18-en.pdf
https://www.icann.org/en/system/files/files/independent-review-rssac-report-draft-final-26apr18-en.pdf
https://www.icann.org/en/system/files/files/independent-review-rssac-report-draft-final-26apr18-en.pdf
https://www.icann.org/en/system/files/files/independent-review-rssac-report-draft-final-26apr18-en.pdf
https://www.icann.org/public-comments/rssac2-review-final-2018-05-01-en
https://www.icann.org/en/system/files/files/report-comments-rssac2-review-final-15jun18-en.pdf
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SSAC2 Review 
(Conduct Review) 

Review launched in February 2018 with the selection of 
Analysis Group as independent examiner. 
 
Proposed Review Schedule (June 2018): 

 

November 
2018 

- Analysis Group selected as independent examiner in 
February 2018. 

- Analysis Group attended ICANN61 to conduct face-to-
face interviews. 

- Analysis Group has published its assessment report for 
public comment on 20 June 2018. 

- Analysis Group attended ICANN62 to present its 
assessment report and conduct additional interviews on 
a need-to basis. 

- The final report is scheduled to be published in 
November 2018. 

ASO Review (post-
review process) 

Discuss and place on the record OEC view regarding 
whether the review process followed ICANN’s transparency 
and accountability expectations, specifically, the NRO’s 
selection of the independent examiner. This is part of the 
OEC’s ‘lessons learned’ initiative, to assess to what extent 
the selection process and all other aspects of the second 
ASO review were in line with the ICANN Bylaws 

December 
2018 

- Once the current review process is completed, the OEC 
will assess that all aspects of the second ASO review 
were in line with the Bylaws, the MoU, and ICANN’s 
transparency and accountability expectations. 

GNSO2 Review 
(Plan approval & 
Implementation) 

The Implementation Working Group formed in September 
2016, and developed an Implementation Plan that was 
adopted by the GNSO Council in December 2016. 
The Implementation plan was presented to the OEC for 
consideration in February 2017. 

December 
2018 

- The Implementation Working Group prepared their 
second semi-annual update in June 2018 and it will be 
submitted to the OEC in July 2018.  

- The OEC will review the submitted report. 

https://www.icann.org/news/announcement-2018-06-21-en
https://www.icann.org/en/system/files/files/ssac2-review-report-21jun18-en.pdf
http://mm.icann.org/pipermail/gnso-review-wg/2016-September/000000.html
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In adopting the Implementation Plan, the Board asked the 
Implementation Working Group to provide semi-annual 
updates to the OEC on the status of its progress in 
implementing the recommendations and provide further 
details on the upcoming implementations to help flag areas 
of concern in terms of cost, resources, and success of 
implementation.  

Implementation efforts started in March 2017 and are 
expected to be completed by December 2018.  

Registration 
Directory Service 
(RDS) Review1 

The RDS review looks to assess the effectiveness of the then 
current gTLD registry directory service and whether its 
implementation meets the legitimate needs of law 
enforcement, promoting consumer trust and safeguarding 
registrant data. 
 
The Review Team was formed in June 2017. 

December 
2018 

- The Review Team has made significant progress and 
held an engagement session at ICANN62 on 25 June 
2018, to seek input on preliminary findings and 
address scope or work plan related questions. The 
team will hold a face-to-face meeting in Brussels on 
19-20 July 2018 to finalize their findings, targeting to 
publish the draft report in August 2018.  

- Given their progress and the significant investment of 
time, the RDS-WHOIS2 Review Team has requested 
that all RDS-WHOIS2 options be removed from the 
published short-term proposal/public comment 
proceeding. ICANN organization made these changes 
indicating that community questions pertaining to the 
removal of options be directed to the Review Team. 

NomCom2 Review 
(OEC to assess Final 
Report and RWP 
Feasibility 
Assessment) 

The NomCom2 Review Working Party will complete a 
Feasibility Assessment; anticipated completion date is 
December 2018.  Then, the OEC will consider both the Final 
Report and the Feasibility Assessment to make a 
recommendation to the ICANN Board on next steps. 

February 
2019 

- The NomCom2 RWP will prepare a Feasibility 
Assessment.  

At-Large Review 
(Implementation 
Phase) 

During its meeting at ICANN62, the Board received the 
independent examiners’ final report and the At-Large 
Review Implementation Overview Proposal. The Board 
instructed the At-Large to form an implementation team 

December 
2019 

- Board has considered the Final Report and At-Large 
Review Implementation Overview Proposal during 
ICANN62 and instructed the At-Large to proceed with 
implementation. 

https://features.icann.org/independent-review-generic-names-supporting-organization-gnso-plan-recommendations
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://www.icann.org/resources/board-material/resolutions-2018-06-23-en#1.h
https://www.icann.org/en/system/files/files/atlarge-review-final-02may17-en.pdf
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://community.icann.org/display/ALRW/At-Large+Review+Implementation+Overview+Proposal
https://www.icann.org/resources/board-material/resolutions-2018-06-23-en#1.h
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and proceed with the review implementation according to 
the At-Large Review Implementation Overview Proposal. 
The implementation team will provide semi-annual written 
updates to the OEC until the completion of the 
implementation. 

Second Security, 
Stability, and 
Resiliency (SSR2) 
Review1 

The SSR2 review focuses on ICANN's execution of its 
commitment to enhance the operational stability, reliability, 
resiliency, security, and global interoperability of the 
systems and processes, both internal and external, that 
directly affect and/or are affected by the Internet's system 
of unique identifiers that ICANN coordinates. 
 
The Review Team began its work in March 2017; it was 
paused in October 2017 and resumed its work in June 2018. 

TBD - The review has been restarted in line with the 
guidance from the SO/AC chairs.  The resumption is 
signified by the appointment of additional review team 
members and by the engagement of a facilitator to 
help the Review Team through the transition.  

- SSR2 Review Team officially held their first plenary call 
on 19 June 2018 and were introduced to Phil Khoury, 
the facilitator engaged at the request of the SO/AC 
chairs.  

Review 
Streamlining & 
Recalibration/ 
Review Framework/ 
Process of 
Conducting 
Effective Reviews 

The timing of Bylaws-mandated Specific and Organizational 
Reviews resulted in multiple reviews occurring at the same 
time – currently eleven reviews are in various stages of 
work.  The situation has strained volunteer and ICANN 
resources and resulted in Board and community discussions, 
including at ICANN61, to look for possible solutions to 
lessen the strain on volunteer community and resources, 
while maintaining accountability. 
 
The new Bylaws call for development of Operating 
Standards to conduct reviews efficiently and effectively 
(Section 4.6), developed through community consultation, 
including public comment opportunities. The Operating 
Standards must be aligned with the Bylaws and provide a 
roadmap for conducting reviews where the Bylaws do not 
provide sufficient operational details. 
 
As part of the OEC’s oversight function for specific review, 
the OEC has also been engaged with the development of 

September 
2018; 
October 
2018 
 
 
 
 
 
December 
2018 

- In connection with proposals for short-term and long-
term adjustments to the timeline of reviews, the OEC 
made some observations and suggestions and 
requested the ICANN organization to conduct a 
modeling simulation exercise of the various periods 
within a review.  The OEC plans to discuss short-term 
options in September and long-term options in 
October 2018. 

- ICANN posted a public comment on 27 October 2017 
on Operating Standards for ICANN’s Specific Reviews.  
The public comment closed on 2 February 2018.   
ICANN org is in the process of modifying Draft 
Operating Standards based on public comments and 
recent developments with Specific Reviews (i.e. SSR2 
pause/restart; proposal to adjust timeline for Specific 
Reviews currently out for public comment).  

- Focus on outcomes and impact – this includes review 
scorecards and the performance measures to be able 
to articulate the outcomes of various review 

https://www.icann.org/news/announcement-2018-01-07-en
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the Operating Standards. The OEC receives continuous 
briefings from ICANN org and is following community 
outreach, including public sessions during ICANN meetings 
and public comment forum.  
 
The OEC also will assess the final version of the Operating 
Standards before it is submitted to the Board for 
consideration; this is expected to take place in late 2018. 
 
As each review progresses, and some conclude, the OEC 
receives updates and briefing from ICANN org, highlighting 
lessons learned and ways to improve the conduct of 
reviews.  
 
Following the current round of organizational reviews –
foreseen to end with the conclusion of the ccNSO review in 
2019 – the OEC believes it necessary to conduct an impact 
assessment of organizational reviews. This exercise will 
follow on from lessons learned and will focus on what past 
organizational reviews have achieved and how they can be 
recalibrated, both in terms of scope and timing, to become 
more efficient and effective in the future. 

recommendations that have been implemented and 
the impact of this work towards making improvements 
around ICANN.  For example, please see CCT Fact 
Sheet. 

Holistic Assessment 
of ICANN Structures 

The OEC initiated its discussion on the effectiveness of 
ICANN’s review processes and explored whether there was 
a need to conduct holistic reviews of ICANN from time to 
time, in addition to the narrower reviews of specific 
structures. 
 
The OEC to discuss further the possibility of the review of 
the CWG and CCWG mechanisms, in conjunction with an 
MSSI Org-proposed timeline for this review. 

TBD Committee to defer this discussion until the currently 
planned reviews have had an opportunity to 
operationalize improvements already identified. 

  

https://community.icann.org/display/CCT/Fact+Sheet
https://community.icann.org/display/CCT/Fact+Sheet
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Appendix I:  Resolutions Recommended by the OEC to the Board 

Date Resolution Title Category Status Resolution 
Number 

Topic Summary 

15 March 
2018 

Initiating the Second 
Review of the Country 
Code Names 
Supporting 
Organization (ccNSO) 

ccTLDs Passed 2018.03.15.05 - 
2018.03.15.06 

 

 

Initiating the second 
ccNSO Review  

The Board hereby initiates 
the second ccNSO Review. 
 
 

23 June 
2018 

Organizational Review 
of the At-Large - Final 
Report and 
Recommendations 
 

At-Large Passed 2018.06.23.11 - 
2018.06.23.15 

Action on Final Report 
and recommendations 
for the second review of 
the At-Large 

The Board receives the Final 
Report and accepts the At-
Large Review 
Implementation Overview 
Proposal which will guide the 
implementation process.  The 
Board directs ALAC to begin 
the implementation work. 

 

  

https://features.icann.org/initiating-second-review-country-code-names-supporting-organization-ccnso
https://features.icann.org/initiating-second-review-country-code-names-supporting-organization-ccnso
https://features.icann.org/initiating-second-review-country-code-names-supporting-organization-ccnso
https://features.icann.org/initiating-second-review-country-code-names-supporting-organization-ccnso
https://features.icann.org/initiating-second-review-country-code-names-supporting-organization-ccnso
https://www.icann.org/resources/board-material/resolutions-2018-06-23-en#1.h
https://www.icann.org/resources/board-material/resolutions-2018-06-23-en#1.h
https://www.icann.org/resources/board-material/resolutions-2018-06-23-en#1.h
https://www.icann.org/resources/board-material/resolutions-2018-06-23-en#1.h
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Appendix II:  Current Status of Reviews (from icann.org) 

Specific Reviews Currently 
Active Status Additional Resources 

Accountability and 
Transparency (ATRT3) 

Five of seven Supporting Organizations (SOs) 
and Advisory Committees (ACs) completed their 
nominations. Next, the SO/AC chairs will 
assemble a review team based on the 
nominations received. 

The launch of ATRT3 to be discussed pending 
close of public comment on short-term options. 

Latest news and updates: Wiki Workspace  

Historical milestones, outputs, and final 
deliverables: Review Home Page on 
ICANN.org. 

Competition, Consumer Trust, 
and Consumer Choice (CCT) 

Review team is refining its final report and 
recommendations. 

Latest news and updates: Wiki Workspace 

Historical milestones, outputs, and 
deliverables: Review Home Page on 
ICANN.org 

Review data: Fact Sheet 

Registration Directory Service 
Review formerly "WHOIS" 
(RDS-WHOIS2) 

The review team updated the community at 
ICANN62 on its progress, sought input on its 
findings and recommendations, and addressed 
questions pertaining to its scope and work plan. 
Archives available here. The review team plans 
to meet in Brussels on 26-27 July to agree on its 
draft recommendations and finalize its draft 
report. 

Latest news and updates: Wiki Workspace  

Historical milestones, outputs, and 
deliverables: Review Home Page on 
ICANN.org 

Review data: Fact Sheet  

https://www.icann.org/resources/reviews
https://www.icann.org/public-comments/specific-reviews-short-term-timeline-2018-05-14-en
https://community.icann.org/pages/viewpage.action?pageId=63155776
https://www.icann.org/resources/reviews/specific-reviews/atrt
https://www.icann.org/resources/reviews/specific-reviews/atrt
https://community.icann.org/pages/viewpage.action?pageId=56135383
https://www.icann.org/resources/reviews/specific-reviews/cct
https://www.icann.org/resources/reviews/specific-reviews/cct
https://community.icann.org/display/CCT/Fact+Sheet
https://62.schedule.icann.org/meetings/699467
https://community.icann.org/display/WHO/RDS-WHOIS2+Review
https://www.icann.org/resources/reviews/specific-reviews/whois
https://www.icann.org/resources/reviews/specific-reviews/whois
https://community.icann.org/display/WHO/Fact+Sheet
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Security, Stability, and 
Resiliency of the Domain 
Name System (SSR2) 

ICANN announced the formal restart of the SSR2 
review in June 2018. Plans are underway for a 
face-to-face meeting where a facilitator will assist 
the review team to select their leadership, agree 
on means of working together productively to 
reach consensus, and agree on a scope of work 
for the review. 

Latest news and updates: Wiki Workspace  

Historical milestones, outputs, and 
deliverables: Review Home Page on 
ICANN.org 

Review data: Fact Sheet 

Organizational Reviews 
currently active Status Additional Resources 

Address Supporting 
Organization (ASO2) 

The NRO is currently assessing the Final Report 
of the independent examiner. 

Find essential milestones, outputs, and final 
deliverables on the ASO Review Home Page 
on ICANN.org. 

At-Large (At-Large2) 

The Board accepted the At-Large Review 
Recommendations Feasibility Assessment & 
Implementation Plan in June 2018. The ALAC 
will now convene a working group to develop a 
detailed implementation plan and oversee the 
implementation process. 

Find latest news and progress updates on 
the At-Large/ALAC Review Wiki Workspace 
and historical milestones, outputs, and final 
deliverables on the At-Large Review Home 
Page on ICANN.org. 

Country Code Names 
Supporting Organization 
(ccNSO2) 

The request for proposals is now closed. The 
review is expected to begin in August 2018. 

Find historical milestones, outputs, and final 
deliverables on the ccNSO Review Home 
Page on ICANN.org. 

Generic Names Supporting 
Organization (GNSO2) 

GNSO2 Review recommendations are in the 
process of implementation. 

Find latest news and progress updates on 
the GNSO Review Wiki Workspace and 
historical milestones, outputs, and final 

https://www.icann.org/news/announcement-2-2018-06-07-en
https://community.icann.org/display/SSR/SSR2+Review
https://www.icann.org/resources/reviews/specific-reviews/ssr
https://www.icann.org/resources/reviews/specific-reviews/ssr
https://community.icann.org/display/SSR/Fact+Sheet
https://www.icann.org/en/system/files/files/aso-review-final-03aug17.pdf
https://www.icann.org/resources/reviews/org/aso
https://www.icann.org/resources/reviews/org/aso
https://www.icann.org/resources/board-material/resolutions-2018-06-23-en#1.h
https://community.icann.org/pages/viewpage.action?pageId=51417943
https://www.icann.org/resources/reviews/org/alac
https://www.icann.org/resources/reviews/org/alac
https://www.icann.org/news/announcement-2-2018-05-23-en
https://www.icann.org/resources/reviews/org/ccnso
https://www.icann.org/resources/reviews/org/ccnso
https://community.icann.org/display/ACCGNSO
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deliverables on the GNSO Review Home 
Page on ICANN.org. 

Nominating Committee 
(NomCom2) 

The independent examiner has published its 
final report. The Review Working Party will now 
prepare a feasibility assessment and initial 
implementation plan based on the final report. 

Find latest news and progress updates on 
the NomCom Review Wiki Workspace and 
historical milestones, outputs, and final 
deliverables on the NomCom Review Home 
page on ICANN.org. 

Root Server System 
Advisory Committee 
(RSSAC2) 

The independent examiner has published its 
final report. The Review Work Party will now 
prepare a feasibility assessment and initial 
implementation plan based on the final report. 

Find latest news and progress updates on 
the RSSAC Review Wiki Workspace and 
historical milestones, outputs, and final 
deliverables on the RSSAC Review Home 
Page on ICANN.org. 

Security and Stability 
Advisory Committee 
(SSAC2) 

The independent examiner has published its 
assessment report for public consultation. Click 
here to learn more about the report and how to 
share your comments. 

Find latest news and progress updates on 
the SSAC Review Wiki Workspace and 
historical milestones, outputs, and final 
deliverables on the SSAC Review Home 
Page on ICANN.org. 

https://www.icann.org/resources/reviews/org/gnso
https://www.icann.org/resources/reviews/org/gnso
https://www.icann.org/en/system/files/files/nomcom-review-final-05jun18-en.pdf
https://community.icann.org/x/IB24Aw
https://community.icann.org/display/OR
https://www.icann.org/resources/reviews/org/nomcom
https://www.icann.org/resources/reviews/org/nomcom
https://www.icann.org/en/system/files/files/rssac-review-final-02jul18-en.pdf
https://community.icann.org/x/toPRAw
https://community.icann.org/display/ACCRSSAC
https://www.icann.org/resources/reviews/org/rssac
https://www.icann.org/resources/reviews/org/rssac
https://www.icann.org/en/system/files/files/ssac2-review-report-21jun18-en.pdf
https://www.icann.org/news/announcement-2018-06-21-en
https://www.icann.org/news/announcement-2018-06-21-en
https://community.icann.org/display/ACCSSAC/SSAC2+Organizational+Review
https://www.icann.org/resources/reviews/org/ssac
https://www.icann.org/resources/reviews/org/ssac
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