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Agenda

o Opening remarks
o Key dates & timeline
o Progress in implementation planning

o CSC Candidate Selection Timeline & Process
o AOB
o Closing remarks
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Transition Planning Timeline (90-day NTIA review process)
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Implementation Planning Timeline – Proposals Delivered in March 2016
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CSC Candidate Selection Timeline & Process
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AOB & Closing Remarks
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