ICANN strategic planning process 2006

	June 06	July	Aug	Sept	Oct	Nov	Dec 06	Jan 07
	Marrake mtg	ech					Sao Paulo mtg	
Staff		Preparation of issues document synthesising workshop outputs	sentations to regio		Preparation of pla	n as ne	t of plan eeded	
Community	Multi language consultation (English, French, Spanish, Arabic)	Release issues document in multiple languages for further comment; public comments on website		Release "key priorities" in multiple languages; public comment on website		Release of draft plan; public comment on website	Multi language consultation on draft strategic plan and on operational plan priorities	
Board							Strategic Plan approved at Sao Paulo Board mtg	