



gTLD Operational Readiness

Complete by Launch - 12 Jan 2012

Area	Responsible Individual	Complete or Date
Secure Service Providers <ul style="list-style-type: none">• Evaluation Panels• Background Screening	Michael Salazar	
TLD Application System (TAS) readiness: <ul style="list-style-type: none">• Registration• Application submission• User Guides	Michael Salazar	
<ul style="list-style-type: none">• Security & contingency plan	Jeff Moss	
Launch Customer Service Center	Michael Salazar	
OFAC review readiness	John Jeffrey	
Litigation readiness	John Jeffrey	
Dispute resolution providers	Kurt Pritz John Jeffrey	
Continued Operations Instrument Guidance	Kurt Pritz	
Application fee processing	Xavier Calvez	
Updated AGB with Board approved amendments and clarifications	Kurt Pritz	11 Jan 2012
Applicant Support Process	Kurt Pritz	12 Jan 2012

Contingency Plan <ul style="list-style-type: none"> • gTLD Operations • Communications • Risk management • Crisis management 	Michael Salazar Barbara Clay Patrick Jones Akram Atallah	12 Jan 2012
--	---	-------------

Remaining Activities

Area	Responsible Individual	Date
Complete and implement batching system	Michael Salazar	29 Feb 2012
Secure Trademark Clearinghouse (TMCH) Service Provider	Kurt Pritz	29 Feb 2012
Secure Independent Objector	Kurt Pritz	31 Mar 2012
Implement GAC Early Warning Process & System	Carole Cornell	31 Mar 2012
Secure Uniform Rapid Suspension (URS) Service Provider	Kurt Pritz	30 Apr 2012
Post applications	Michael Salazar	1 May 2012
Communicate opening of Objection Period	Barbara Clay	1 May 2012
Secure Emergency Back-End Registry Operator (EBERO)	Kurt Pritz	31 May 2012