

PTI Work Plan Summary

- ⦿ Articles of Incorporation
 - ⦿ Public Comment period: 1 July – 31 July
 - ⦿ Staff analysis and revised documents posted: 5 August
 - ⦿ Discussion with ICANN Board and CWG if needed: 8 August
 - ⦿ ICANN Board approval to incorporate: 9 August
 - ⦿ ICANN files for incorporation: 10 August
- ⦿ Bylaws
 - ⦿ Public Comment period: 8 July – 7 August
 - ⦿ Staff analysis and revised documents posted: 12 August
 - ⦿ Discussion with ICANN Board and CWG if needed: 15 August
- ⦿ Conflict of Interest, Code of Conduct, Expected Standard of Behavior
 - ⦿ Public Comment period: 8 July – 7 August
 - ⦿ Staff analysis and revised documents posted: 12 August
 - ⦿ Discussion with ICANN Board and CWG if needed: 15 August

PTI Work Plan Summary, Cont.

- ⊙ Naming Function Contract
 - ⊙ ICANN shares first draft: 8 July
 - ⊙ CWG provides comments to ICANN: 29 July
 - ⊙ Public Comment period: 8 August– 7 September
 - ⊙ Staff analysis and revised documents posted: 16 September
 - ⊙ Discussion with ICANN Board and CWG if needed: 17 August
 - ⊙ ICANN and PTI Boards approval: 18 September
- ⊙ IETF and RIRs Subcontracting Agreements
 - ⊙ ICANN shares first draft: 8 July
 - ⊙ IETF and RIRs provide comments to ICANN: 7 September
 - ⊙ ICANN produces revised drafts: 16 September
 - ⊙ Discussion with ICANN Board and CWG if needed: 17 August
 - ⊙ ICANN and PTI Boards approval: 18 September
- ⊙ Intercompany Services Agreement
 - ⊙ Finalizes PTI staffing discussion with CWG: 8 July
 - ⊙ ICANN shares first draft: 1 August
 - ⊙ CWG, IETF, RIRs provide comments to ICANN: 22 August
 - ⊙ ICANN produces revised drafts: 16 September
 - ⊙ Discussion with ICANN Board and CWG if needed: 17 August
 - ⊙ ICANN and PTI Boards approval: 18 September