The Consensus Policy Implementation Framework

ICANN’s Global Domains Division (GDD) is responsible for the implementation lifecycle of generic top-level domain name policies.

1. **PREPARE** 1-2 YEARS
   - gTLD policies are developed and created by the GNSO, and adopted by the ICANN Board.
   - GDD follows these policy development activities to engage on implementation-related matters.

2. **PLAN** 2-4 MONTHS
   - Upon ICANN Board approval, GDD organizes activities to implement Consensus Policy recommendations.
   - GDD creates a project plan and typically forms an IRT to assist in implementing policy.

3. **ANALYZE AND DESIGN** 4-12 MONTHS
   - GDD works with the IRT to draft implementation language for Consensus Policy (if necessary) and develop any new service(s).
   - ICANN org solicits Public Comment.
   - New policy issues arising during implementation process are referred back to the GNSO.

4. **IMPLEMENT** 6-12 MONTHS
   - GDD announces final implementation details and conducts outreach to educate contracted parties on new policy requirements.
   - Contractual Compliance begins enforcement of implemented policies on the policy effective date.

5. **SUPPORT AND REVIEW** ONGOING
   - GDD serves as a resource to the wider ICANN org and community in matters related to the implementation and interpretation of a Consensus Policy.
   - GDD supports reviews of Consensus Policy implementations.

**GOALS & OBJECTIVES**

The Global Domains Division is the unit of ICANN that delivers IANA functions and engages the Internet community to implement ICANN policies for gTLDs through contracts and services.

GDD’s Consensus Policy Implementation Framework is designed to support predictability, accountability, transparency and efficiency in the Consensus Policy Implementation process.

For more information on this framework, visit: [icann.org/policy/implementation](http://icann.org/policy/implementation)