
IANA Transition
Statement of Activity
January 2018 YTD - Seven months July 1, 2017 - January 31, 2018

 Amounts in USD Thousands (000s)  Staff  Travel & 
Meetings 

 Telecom & 
Language 
Support 

 Legal 
Services 

 US Gov't 
Affairs 

(Lobbying)  

 Other 
Professional 

Services 
 Total 

 YTD 
Committed  
Expense  

 Subtotal YTD 
Actual plus 
Committed 

 % Spend 
To-Date 

 2018 
Budget 

Remaining  

 2018 Total 
Budget 

 % 
Budget 
To-Date 

Cross Community Working Group Support
IRP Phase 2 -$                     -$                     -$                     14$                  -$                     -$                     14$              -$                14$                 16% 73$              88$            58%
Accountability WS2 -                   18                    -                   -                   -                   -                   18                -              18                   3% 545              563            58%

-                   18                    -                   14                    -                   -                   32                -              32                   5% 618              650            58%

ICANN Support
IRP Phase 2 -                   -                   -                   -                   -                   -                   -               -                  0% 88                88              58%
Accountability WS2 460                  -                   13                    13                    -                   154                  639              639                 27% 1,720           2,360         58%

Total Costs - ICANN Support 460                  -                   13                    13                    -                   154                  639              -              639                 26% 1,808           2,447         58%

Total IANA Transition Project
IRP Phase 2 -                   -                   -                   14                    -                   -                   14                14                   8% 161              175            58%
Accountability WS2 460                  18                    13                    13                    -                   154                  657              657                 22% 2,265           2,922         58%

Total Costs - IANA Transition Project 460$                18$                  13$                  27$                  -$                     154$                671$            -$                671$               22% 2,426$         3,097$       58%

Total Budget by Cost Category 937$                  160$                  450$                  700$                  -$                       850$                  3,097$           

% Spend To-Date vs. Budget by Cost Category 49% 11% 3% 4% 0% 18% 22%

Comments:
Total spend for YTD January 2018, represents 22% of the annual budget as compared to a year-to-date budget of 58%.

- Lower than budgeted subgroups activity and subsequent support.

January 2018 YTD - Seven months July 1, 2017 - January 31, 2018

Total Costs - Cross Community Working 
Group Support

- Community Support: spend year-to-date represents legal analyses, supporting the IRP work and community travel expenses for the CCWG meeting 
at ICANN meetings.
- ICANN Support represents 26% of the annual spend after seven months - below target, due to:

- Limited legal expenses.
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