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Purpose of This Document

The purpose of this document is to report on the progress made on Work Stream 2 (WS2)
implementation as of the date of this document.
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Work Stream 2 Implementation
As initial discussions of the Internet Assigned Numbers Authority (IANA) stewardship
transition were taking place, the ICANN community raised the broader topic of the impact of
the transition on ICANN accountability. The Enhancing ICANN Accountability process was
developed to provide assurance that ICANN remains accountable in the absence of any
contractual relationship with the U.S. Government.

The work of the Cross-Community Working Group on Enhancing ICANN Accountability
(CCWG-ACCT) was divided into two phases:

● The first Work Stream (WS1) concluded in 2016 and developed consensus
recommendations on accountability enhancements required for the IANA
stewardship transition. 

● The second Work Stream (WS2) focused on accountability topics to be addressed
beyond the IANA stewardship transition.

The CCWG-ACCT co-chairs submitted the WS2 Final Report to the ICANN Board in
November 2018 upon approval by the chartering organizations. In November 2019, the
Board approved the WS2 Final Report, inclusive of implementation guidance. For more
information, see Appendix A: Background.

The WS2 Final Report includes a set of consensus-based accountability and
transparency-related improvements to which the ICANN Board, organization (org) and
community are all contributing, as documented in Appendix B: Roles and Responsibilities.
WS2 implementation is an org priority for Fiscal Year 2023 (FY23).

The WS2 Final Report contains 95 recommendations: 58 org-owned recommendations, 30
community-owned recommendations, and seven recommendations co-owned by the org and
community. The overview of the recommendations for org and community implementation is
presented below:

Ownership of 95 WS2 Recommendations

ICANN org provides support to the community in its implementation of WS2
recommendations.
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The org and community share ownership of the implementation of three topics and have
seven recommendations in common (marked with an asterisk in the following table).
Appendix C: WS2 Recommendations contains recommendation text for full reference.

WS2 Topic Responsibility

ICANN org provides support to the community in its
implementation of WS2 recommendations.

Diversity (8 recs.) Org (8 recs.): 1.1*, 1.2*, 1.3*, 1.4*, 1.5*, 1.6, 1.7*,
1.8

Community (6 recs.): 1.1*, 1.2*, 1.3*, 1.4*, 1.5*,
1.7*

Guidelines for Good Faith (3 recs.) Community: 2.1, 2.2, 2.3

Human Rights Framework of
Interpretation (1 rec.)

Org (1 rec.): 3.1*

Community (1 rec.): 3.1*

Jurisdiction (5 recs.) Org: 4.1.1, 4.1.2, 4.1.3, 4.1.4, 4.2

ICANN Office of the Ombuds (11
recs.)

Org: 5.1, 5.2, 5.3, 5.4, 5.5, 5.6, 5.7, 5.8, 5.9, 5.10,
5.11

SO/AC Accountability (29 recs.) Org (2 recs.): 6.1.7, 6.3.6

Community (27 recs.): 6.1.1, 6.1.2, 6.1.3, 6.1.4,
6.1.5, 6.1.6, 6.2.1, 6.2.2. 6.2.3, 6.2.4, 6.2.5, 6.2.6,
6.2.7, 6.3.1, 6.3.2, 6.3.3, 6.3.4, 6.3.5, 6.3.7, 6.4.1,
6.4.2, 6.4.3, 6.4.4, 6.4.5, 6.5.1, 6.5.2, 6.5.3

Staff Accountability (5 recs.) Org: 7.1.1, 7.1.2, 7.2.1, 7.2.2, 7.3

Transparency (33 recs.)
● ICANN’s Documentary

Information Disclosure Policy
(DIDP)

● Documenting and Reporting on
ICANN’s Interactions with
Governments

● Transparency of Board
Deliberations

● Improving ICANN’s
Anonymous Hotline
(Whistleblower Protection)

Org: 8.1.1, 8.1.2, 8.1.3, 8.1.4, 8.1.5, 8.1.6, 8.1.7,
8.1.8, 8.1.9, 8.1.10, 8.1.11, 8.1.12, 8.1.13,
8.1.14, 8.1.15, 8.1.16, 8.1.17, 8.1.18, 8.1.19,
8.1.20, 8.1.21, 8.2, 8.3.1, 8.3.2, 8.3.3, 8.4.1,
8.4.2, 8.4.3, 8.4.4, 8.4.5, 8.4.6, 8.4.7, 8.4.8

The WS2 Implementation Team (WS2-IT) is a group of former CCWG-ACCT members –
more information can be found in Appendix B: Roles and Responsibilities and on the
WS2-IT’s dedicated workspace – that remains available, upon request, to provide input and
advice on any WS2 recommendation and implementation matters.
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Status of Org Implementation
WS2 implementation continues to be a priority for ICANN org.

Implementation Status of Org Recommendations (March 2023)

Implementation Progress Status by Topic1 – Org Recommendations (March 2023)

Since Q4 2022, ICANN org has moved 23 additional recommendations to “complete”.

1 This measures the percentage of effort toward completion of the recommendations.
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The quarters in the following table are calendar quarters.2

Implementation Status of 65 Org
Recommendations - Q1 2023

Q1
2022

Q2
2022

Q3
2022

Q4
2022

Q1
2023

Implementation complete 13 15 16 20 43

Implementation in progress 39 42 44 40 19

Implementation not started 13 8 5 5 3

This translates into the following percentages:

WS2 Progress Over Time (March 2023)

At the time of writing this report, implementation has not started for three recommendations
which are tied to the completion of another recommendation.

The following table presents an overview of the recommendations and their status. Appendix
C: WS2 Recommendations contains the recommendation text for full reference.

WS2 Implementation – Status of 65 Org Recommendations

Completed
(43 Recs.)

Diversity: 1.1, 1.8

Human Rights Framework of Interpretation: 3.1

Jurisdiction: 4.1.1, 4.1.2, 4.2

ICANN Office of the Ombuds (IOO): 5.6, 5.7

Staff Accountability: 7.1.1, 7.1.2, 7.2.1, 7.2.2. 7.3

2 Q1 equals January–March; Q2 equals April–June; Q3 equals July–September; and Q4 equals
October–December.
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Transparency:
● DIDP: 8.1.1, 8.1.2, 8.1.3, 8.1.4, 8.1.5, 8.1.6, 8.1.7, 8.1.8, 8.1.9,

8.1.10, 8.1.11, 8.1.12, 8.1.13, 8.1.14, 8.1.15, 8.1.16, 8.1.17,
8.1.18, 8.1.19, 8.1.20, 8.1.21

● Documenting and Reporting on ICANN’s Interactions with
Governments: 8.2

● Transparency of Board Deliberations: 8.3.1, 8.3.2

Improving ICANN’s Anonymous Hotline (Whistleblower Protection):
8.4.1, 8.4.2, 8.4.3, 8.4.4, 8.4.5, 8.4.6, 8.4.7

In Progress
(19 Recs.)

Diversity: 1.2, 1.3, 1.4, 1.5, 1.6, 1.7

Jurisdiction: 4.1.3, 4.1.4

IOO: 5.1, 5.2, 5.4, 5.5, 5.10, 5.11

SO/AC Accountability: 6.1.7, 6.3.6

Transparency:
● DIDP: 8.1.16
● Transparency of Board Deliberations: 8.3.3
● Improving ICANN’s Anonymous Hotline: 8.4.8

Not Started
(3 Recs.)

Dependent on completion of a
recommendation (3 Recs.)

IOO: 5.3, 5.8, 5.9

This table presents an overview of the recommendations for which implementation is “in
progress” or “not started” and the tentative date of completion.

Topic Rec. Q4 2022
Status

Q1 2023
Status

Tentative
Completion

Diversity 1.2 In progress In progress Q4 2023
Diversity 1.3 In progress In progress Q2 2024
Diversity 1.4 In progress In progress Q1 2024
Diversity 1.5 In progress In progress Q1 2024
Diversity 1.6 In progress In progress Q3 2023
Diversity 1.7 In progress In progress Q3 2023

Jurisdiction 4.1.3 In progress In progress Q2 2023
Jurisdiction 4.1.4 In progress In progress Q2 2023

IOO 5.1 In progress In progress Q3 2023
IOO 5.2 In progress In progress Q3 2023
IOO 5.3 Not started Not started Q3 2023
IOO 5.4 In progress In progress Q3 2023
IOO 5.5 In progress In progress Q3 2023
IOO 5.8* Not started Not started Q2 2024
IOO 5.9 Not started Not started Q3 2023
IOO 5.10 In progress In progress Q3 2023
IOO 5.11 In progress In progress Q3 2023

SO/AC Accountability 6.1.7 In progress In progress Q3 2023
SO/AC Accountability 6.3.6 In progress In progress Q2 2023
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Transparency – DIDP 8.1.16* In progress In progress Q2 2023
Transparency – Board

Deliberations
8.3.3* In progress In progress Q2 2023

Transparency –
Anonymous Hotline

8.4.8 In progress In progress Q2 2023

* Implementation guidance provided by the CCWG-ACCT.

The following section provides more detailed information by topic. Any changes to the work
plan are reflected through strikethrough.

More information on org implementation is available at
https://community.icann.org/display/WEIA/Org+WS2+Implementation+At+A+Glance.

Diversity

# Completed in Information
1.1 ✔ Q1 2022 Implementation

Documentation
1.8 ✔ Q4 2022 Implementation

Documentation

# Q4 2022
Status

Q1 2023
Status

Tentative
Completion

1.2 In progress In progress Q4 2023
1.3 In progress In progress Q2 2024
1.4 In progress In progress Q1 2024
1.5 In progress In progress Q1 2024
1.6 In progress In progress Q3 2023
1.7 In progress In progress Q2 Q3 2023

Status of Recommendations

Completion of tasks: 79%

Progress of Completion – Current
vs. Planned: 37%3

The objective of the Diversity recommendations and their components is to ensure
comprehensive representation of the global Internet community and an extensive range of
skills and expertise across ICANN. There are three focus areas: 1) agreeing on seven
diversity elements, 2) measuring and promoting diversity, and 3) providing ongoing support
for assessing and reporting on diversity.

The CCWG-ACCT noted that these recommendations apply to Supporting Organizations
(SOs), Advisory Committees (ACs), Generic Names Supporting Organization (GNSO)
Stakeholder Groups and Constituencies (SGs/Cs), and Regional At-Large Organizations
(RALOs), in addition to the ICANN Board4, Nominating Committee (NomCom)5, and ICANN

5 The NomCom is bound by the Bylaws and the diversity measures they contain. The NomCom does not control
its own diversity makeup, as it is appointed by the community.

4 The Board is bound by the Bylaws and the diversity measures they contain. The Board does not control its own
diversity makeup, as it is appointed by the community.

3 Progress of completion - current vs. planned is an indicator that measures “on-time delivery” by indicating
whether the work is progressing according to the time frame set when the work plan was developed. This
indicator is impacted by progress of the work as well as by changes to the work plan. The indicator shows
negative if less work has been completed than originally planned. The indicator shows positive if the work
completed is ahead of the original plan/schedule.
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org. The community shares ownership with ICANN org on implementing diversity
recommendations.

The CCWG-ACCT Recommendation 1.1 identified a list of seven diversity elements
(geographic/regional representation, language, gender, age, physical disability, diverse skills,
and stakeholder group/constituency) for which there is a need to establish a shared
understanding to facilitate uniform data gathering and reporting.

The CCWG-ACCT’s Proposed Seven Diversity Elements6

In Q1 2023, the WS2 Community Coordination Group agreed on the Outcomes Report,
which encapsulates the alignment reached by the community on the diversity elements. See
Diversity under Status of Community Implementation for more information.

While the Nominating Committee (NomCom) and Board’s diversity are governed by Bylaws
and its appointing bodies, the proposed charter for the NomCom Standing Committee
scheduled for a public comment period in April 2023 will include diversity considerations
emerging from WS2. ICANN org will also work with the ICANN Board Governance
Committee on ways to further incorporate consideration of diversity elements, as
appropriate, into the Board's annual conversation with the NomCom.

ICANN org acknowledges the seven key elements of diversity agreed by the WS2
Community Coordination Group as a common starting point for diversity consideration.
ICANN org is committed to promoting greater diversity and supporting broad, inclusive
participation. Decision of new ICANN staff hirings is primarily based on criteria as presented
in the job description. Those criteria include key responsibilities, duties, required knowledge,
skills, abilities, education, experience, languages, working conditions, physical requirements
and geographic/regional representation.

While the collection and reporting of data for employment for ICANN Staff adheres to what is
legally required and permissible by law, ICANN's CEO Board Report includes diversity data
about ICANN org. ICANN org is committed to building a culture of diversity and inclusion at
all levels of staff and leadership.

6 See p.18 of the CCWG-Accountability WS2 – Final Report.
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ICANN org is an Equal Employment Opportunity Employer and does not discriminate based
on age, race, color, religion, national origin, ancestry, citizenship, marital status, veteran
status, physical or mental disability, sex, (including pregnancy, gender identity, and sexual
orientation), childbirth or related medical conditions, family care status, genetic information,
or any other protected characteristics protected by law. This statement is posted at Careers
at ICANN and on ICANN.org.

To promote and encourage diversity within ICANN org, the ICANN.org diversity statement
was revised and published in January 2023. ICANN org will post implementation
documentation in Q2 2023.

The implementation of Recommendation 1.1 is considered complete for org, Board,
NomCom as diversity elements are and will remain included in standard operating
procedures to the extent possible in accordance with Bylaw and legal requirements.
Implementation documentation will be published in Q2 2023.

Work continues to draft the practical toolkit (Recommendation 1.6) that will serve ICANN
community groups in their diversity assessments (Recommendation 1.3), elaboration of
diversity strategies and objectives (Recommendation 1.4), and associated reviews
(Recommendation 1.5). The toolkit comprises diversity survey templates, guidance on how
to collect data in an inclusive way, examples of strategies to increase diversity and inclusion,
and best practices. Late in Q4 2022, ICANN org presented an initial draft of the Diversity
Survey to the WS2 CCG for discussion and revisions and in Q1 2023. An additional Diversity
Perceptions Survey draft was presented to the group for discussion and feedback. These
diversity surveys are components of the full diversity toolkit that ICANN org plans to deliver
in Q2 2023 (see org implementation of Recommendation 1.6).

ICANN org has completed work to assemble existing methods that can be used to lodge a
complaint at ICANN to inform community discussions on a process for dealing with
diversity-related complaints and issues (Recommendation 1.7). The WS2 CCG will start
working on this recommendation in the next quarter. The community’s feedback will be
gathered in order to determine whether any additional processes or mechanisms are needed
to address this recommendation.

Framework of Interpretation – Human Rights Core Value

# Completed in Information
3.1 ✔ Q2 2022 Implementation

Documentation

Status of Recommendation

Percentage of completion: 100%

Progress of Completion – Current
vs. Planned: n/a
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Jurisdiction

# Completed in Information
4.1.1 ✔ Q1 2022 Implementation

Documentation
4.1.2 ✔ Q1 2023 Implementation

Documentation4.2 ✔ Q1 2023

# Q4 2022
Status

Q1 2023
Status

Tentative
Completion

4.1.3 In progress In progress Q2 2022
Q2 2023

4.1.4 In progress In progress Q2 2022
Q2 2023

* Due to the dependency on Subsequent Procedures and the
Applicant Guidebook-related updates, ICANN org is not in a
position to estimate a completion date.

Status of Recommendations

Completion of tasks: 77%

Progress of Completion – Current
vs. Planned: -23%7

Recommendation 4.1 and its components relate to the impact of trade regulations, such as
those from the U.S. Government’s Office of Foreign Asset Control (OFAC), which impose
restrictions on whom ICANN may provide with goods and services. Recommendation 4.2
and its components relate to the Choice of Law and Choice of Venue provisions in ICANN
Agreements.

Implementation of Recommendation 4.1.3 is now expected to conclude in early Q2 2023. It
entails updating the registrar accreditation information webpage to explain how registrars
can identify the laws applicable to their operations, and that those laws may be different from
the laws with which ICANN must comply.

The requested study of costs, benefits, timeline, and details of seeking general licenses
(Recommendation 4.1.4) is in its final stages, with an agreed decision tabled in Q2 2023.
The Community should not rely on the ability to obtain global exemptions as contemplated
by the WS2.

In Q1 2023 Recommendations 4.1.2 and 4.2 were marked complete as they were
superseded by Board approval, in March 2023, of recommendations for the next round of the
New gTLD Program. Recommendation 4.1.2 requires an update to the Applicant Guidebook8

while Recommendation 4.2 is connected to Registry Agreement contract amendments
required to be addressed in conjunction with Subsequent Procedures (SubPro).The
recommendations will be addressed via the implementation of the Board-approved SubPro
Final Report outputs.

8 The Applicant Guidebook provides a step-by-step procedure for new gTLD applicants. It specifies what
documents and information are required to apply, the financial and legal commitments of operating a new gTLD,
and what to expect during the application and evaluation periods.

7 Progress of completion - current vs. planned is an indicator that measures “on-time delivery” by indicating
whether the work is progressing according to the time frame set when the work plan was developed. This
indicator is impacted by progress of the work as well as by changes to the work plan. The indicator shows
negative if less work has been completed than originally planned. The indicator shows positive if the work
completed is ahead of the original plan/schedule.
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ICANN Office of the Ombuds

# Completed in Information
5.6 ✔ Q4 2018 Implementation

Documentation
5.7 ✔ Q1 2019 Implementation

Documentation

# Q4 2022
Status

Q1 2023
Status

Tentative
Completion

5.1 In progress In progress Q2 2022
Q3 2023

5.2 In progress In progress Q4 2022
Q3 2023

5.3 Not started Not started Q4 2022
Q3 2023

5.4 In progress In progress Q4 2022
Q3 2023

5.5 In progress In progress Q4 2022
Q3 2023

5.8* Not started Not started Q2 2023
Q2 2024

5.9 Not started Not started Q4 2022
Q3 2023

5.10 In progress In progress Q4 2022
Q3 2023

5.11 In progress In progress Q2 2022
Q3 2023

*Implementation Guidance provided by the CCWG-ACCT.

Status of Recommendations

Completion of tasks: 65%

Progress of Completion – Current
vs. Planned: -31%9

ICANN org is conducting a review of the Ombuds Framework to bring the requested
strategic focus (Recommendation 5.1) to the ICANN Office of the Ombuds (IOO) while not
requiring a change to the Bylaws. ICANN org is merging these efforts with implementation of
Recommendations 5.2, 5.4, 5.5, and 5.10 on updating procedures (e.g., categories of
complaints, timelines for response, timelines for handling complaints) and Recommendation
5.11 in documenting the process to add new responsibilities to the Ombuds’ purview. ICANN
org will work with the Board on proposed amendments to the Framework, and then consult
with the community on the proposed changes. The new targeted completion date is Q3
2023.

Work on the relaunch (5.3) and on amending IOO employment contracting terms
(Recommendation 5.9) will begin as soon as updates to the Framework have completed. As
it relates to delivering on implementation guidance provided by the CCWG-ACCT on the
Ombuds Advisory Panel (5.8), work cannot proceed until the IOO has been relaunched (5.3).

While updating the procedures is not yet complete, the IOO has demonstrated high levels of
responsiveness to community complaints.

9 Progress of completion - current vs. planned is an indicator that measures “on-time delivery” by indicating
whether the work is progressing according to the time frame set when the work plan was developed. This
indicator is impacted by progress of the work as well as by changes to the work plan. The indicator shows
negative if less work has been completed than originally planned. The indicator shows positive if the work
completed is ahead of the original plan/schedule.
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SO/AC Accountability

# Q4 2022
Status

Q1 2023
Status

Tentative
Completion

6.1.7 In progress In progress Q1 2022
Q3 2023

6.3.6 In progress In progress Q2 2022
Q2 2023

Status of Recommendations

Completion of tasks: 46%

Progress of Completion – Current vs.
Planned: -54%10

Recommendation 6.1.7 calls for the inclusion of links to SO/AC Accountability and
Transparency on the ICANN org website. This information will now be featured in the new
community group webpages that ICANN org is developing through the Information
Transparency Initiative (ITI). This recommendation is currently tabled to be complete in Q3
2023 as a part of an ITI update.

The Language Services Policy and Procedures (LSPP) was updated to embed a new
process to address Recommendation 6.3.6, including:

● criteria that would warrant the addition of new languages (i.e., community demand,
percentage of population worldwide that speaks the language, percentage of
community that would benefit from this addition, and a cost-benefit assessment);

● a detailed road map and staged process to add the new language;
● the creation of an internal working group – ICANN Policy Development Support and

ICANN Language Services – to identify how, in its support to the community, these
expanded services will impact the ICANN SO/ACs.

The recommendation is now expected to complete in Q2 2023

10 Progress of completion - current vs. planned is an indicator that measures “on-time delivery” by indicating
whether the work is progressing according to the time frame set when the work plan was developed. This
indicator is impacted by progress of the work as well as by changes to the work plan. The indicator shows
negative if less work has been completed than originally planned. The indicator shows positive if the work
completed is ahead of the original plan/schedule.
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Staff Accountability

# Completed in Information

7.1.1 ✔Q2 2022 Implementation
Documentation

7.1.2 ✔Q3 2022 Implementation
Documentation

7.2.1 ✔Q3 2022 Implementation
Documentation

7.2.2 ✔Q3 2022 Implementation
Documentation

7.3 ✔Q3 2022 Implementation
Documentation

Status of Recommendations

Completion of tasks: 100%

Progress of Completion – Current vs.
Planned: n/a

Transparency
The Transparency topics contain recommendations in four areas: 1) Improving ICANN’s
Documentary Information Disclosure Policy (DIDP); 2) Documenting and Reporting on
ICANN’s Interactions with Governments; 3) Improving Transparency of Board Deliberations;
and 4) Improving ICANN’s Anonymous Hotline (Whistleblower Protection).

Improving ICANN’s Documentary Information Disclosure Policy

Rec Completed in Information
8.1.1 ✔Q3 2022 Implementation

Documentation8.1.2 ✔Q3 2022
8.1.2 ✔Q3 2022
8.1.4 ✔Q3 2022
8.1.5 ✔Q3 2022
8.1.6 ✔Q3 2022
8.1.7 ✔Q3 2022
8.1.8 ✔Q3 2022
8.1.9 ✔Q3 2022
8.1.10 ✔Q3 2022
8.1.11 ✔Q3 2022
8.1.12 ✔Q3 2022
8.1.13 ✔Q3 2022
8.1.14 ✔Q3 2022

Status of Recommendations

Completion of tasks: 99 %

Progress of Completion – Current
vs. Planned: -1%11

11 Progress of completion - current vs. planned is an indicator that measures “on-time delivery” by indicating
whether the work is progressing according to the time frame set when the work plan was developed. This
indicator is impacted by progress of the work as well as by changes to the work plan. The indicator shows
negative if less work has been completed than originally planned. The indicator shows positive if the work
completed is ahead of the original plan/schedule.
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8.1.15 ✔Q3 2022
8.1.17 ✔Q3 2022
8.1.18
.

✔Q3 2022

8.1.19 ✔Q3 2022
8.1.20 ✔Q3 2022
8.1.21 ✔Q3 2022

Rec. Q4 2022
Status

Q1 2023
Status

Tentative
Completion

8.1.16
*

In progress In progress Q4 2022
Q2 2023

*Implementation guidance provided by the CCWG-ACCT.

Work is in progress to address the CCWG-ACCT’s implementation guidance on
Recommendation 8.1.16, which regards making more information available on vendors with
whom ICANN contracts. ICANN org has compiled the list of vendors to which ICANN paid
more than US$500K within FY2022, and is now preparing to release the information in Q2
2023. ICANN will be releasing vendor names associated with relevant ranges of payments.
The reporting will be at the $250K and above level from the second year of implementation
and will continue at that level on an annual basis, included within the standard operating
process of annual financial reporting.

With regards to the portion of the Recommendation 8.1.16 that relates to the position on the
limited use of nondisclosure agreements (NDAs), ICANN org has positioned its use of NDAs
according to the WS2 recommendations since 2016, with careful consideration of the
necessity of NDAs, as opposed to blanket application of NDAs as a condition of contracting.
ICANN org plans to complete documentation of this in Q2 2023.

Documenting and Reporting on ICANN’s Interactions with
Governments

Rec Completed in Information
8.2* ✔Q1 2020 Implementation

Documentation
*Implementation Guidance provided by the CCWG-ACCT.

Status of Recommendation

Completion of tasks: 100%

Progress of Completion – Current
vs. Planned: n/a
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Improving Transparency of Board Deliberations

Rec Completed in Information
8.3.1* ✔Q4 2019 Implementation

Documentation
8.3.2* ✔Q4 2019 Implementation

Documentation

Rec Q4 2022
Status

Q1 2023
Status

Tentative
Completion

8.3.3* In progress In progress Q2 2021
Q2 2023

*Implementation Guidance provided by the CCWG-ACCT.
Status of Recommendations

Completion of tasks: 85%

Progress of Completion – Current
vs. Planned: -15%12

Work is ongoing to complete the final steps for addressing the implementation guidance the
CCWG-ACCT produced on Recommendation 8.3.3. ICANN org has built in new systems
and internal repositories to assure quicker, more streamlined, future annual review
processes. ICANN org now expects to publish the results of the review, including releasing
some previously redacted materials for Fiscal Years 17, 18, 19, and 20, in Q2 2023.

Improving ICANN’s Anonymous Hotline (Whistleblower
Protection)

Rec Completed in Information
8.4.1 ✔Q4 2021 Implementation

Documentation
8.4.2 ✔Q4 2021 Implementation

Documentation
8.4.3 ✔Q4 2020 Implementation

Documentation
8.4.4 n/a Implementation

Documentation
8.4.5 ✔Q1 2022 Implementation

Documentation
8.4.6 ✔Q2 2021 Implementation

Documentation

Status of Recommendations

Completion of tasks: 94%

Progress of Completion – Current

12 Progress of completion - current vs. planned is an indicator that measures “on-time delivery” by indicating
whether the work is progressing according to the time frame set when the work plan was developed. This
indicator is impacted by progress of the work as well as by changes to the work plan. The indicator shows
negative if less work has been completed than originally planned. The indicator shows positive if the work
completed is ahead of the original plan/schedule.
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8.4.7 ✔Q4 2020 Implementation
Documentation

# Q4 2022
Status

Q1 2023
Status

Tentative
Completion

8.4.8 In progress In progress Q2 2022
Q2 2023

vs. Planned: -6%13

ICANN org selected a third party vendor to review ICANN org’s Hotline Policy and
Procedures based on best practices, and to identify opportunities for improvement, where
applicable. The selected third party’s review began in Q4 2022, and concluded in Q1 2023.
ICANN org plans to release the review results in Q2 2023.

Status of Community Implementation
All community groups continue to implement the community-owned WS2 recommendations,
some of which may result in amendments to group charters and operating procedures.

Status of 37 Community Recommendations (March 2023)

WS2 Implementation – Status of 37 Community Recommendations
*co-owned with ICANN org

In Progress
(34 Recs.)

Diversity (3 Recs.): 1.1*, 1.2*, 1.7*

Guidelines for Good Faith (3 Recs.): 2.1, 2.2, 2.3

Human Rights Framework of Interpretation (1 Rec.): 3.1*

SO/AC Accountability (27 Recs.):
● Accountability: 6.1.1, 6.1.2, 6.1.3, 6.1.4, 6.1.5, 6.1.6
● Transparency: 6.2.1, 6.2.2, 6.2.3, 6.2.4, 6.2.5, 6.2.6, 6.2.7
● Participation: 6.3.1, 6.3.2, 6.3.3, 6.3.4, 6.3.5, 6.3.7

13 Progress of completion - current vs. planned is an indicator that measures “on-time delivery” by indicating
whether the work is progressing according to the time frame set when the work plan was developed. This
indicator is impacted by progress of the work as well as by changes to the work plan. The indicator shows
negative if less work has been completed than originally planned. The indicator shows positive if the work
completed is ahead of the original plan/schedule.
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● Outreach: 6.4.1, 6.4,2, 6.4.3, 6.4.4, 6.4.5
● Update to Policies and Procedures: 6.5.1, 6.5.2, 6.5.3

Not Started
(3 Recs.)

Will start after the completion of
another WS2 recommendation

Diversity: 1.3*, 1.4*, 1.5*

All recommendations listed in the table above are intended for and owned by the community,
with ICANN org’s support.

While some ICANN community groups have completed several recommendations, a given
recommendation will be marked “Complete” in the above table when all 21 individual ICANN
Community groups have signed off on the recommendation in their respective structures.
Refer to the chart below that explains the associated process.

After sign-off of all 21 community groups, implementation documentation will be produced for
each individual recommendation. The same process will apply to the recommendations that
are good practices and not mandatory for community groups. In case of a “no
implementation” decision, a rationale for not implementing will be included in the
implementation documentation.

To assist community groups, ICANN org produced individual community inventories14 of
existing governance procedures and processes in relation to Recommendations 2.1, 2.2 on
Guidelines for Standards of Conduct Presumed to Be in Good Faith, and Recommendation 6
on SO/AC Accountability in May 2021.

Appendix C: WS2 Recommendations contains the recommendation text for full reference.

14 An individual inventory was developed for each individual Supporting Organization, Advisory
Committee, Regional At-Large Organization, and Generic Names Supporting Organization
Stakeholder Group and Constituency.
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Implementation Status of Individually Implemented Community Recommendations (March 2023)

Total Implementation Status of 32 Recommendations for 21 Community Groups (March 2023)

The WS2 Community Coordination Group (CCG), formed in February 2022, serves as a
forum for coordinating, prioritizing (as applicable), updating, and reporting on each individual
group’s implementation progress, including exchanging best practices, and coordinating
community work on the set of recommendations that warrant a uniform, community-wide
approach. This includes Diversity Recommendation 1.1 (seven proposed elements of
diversity), Recommendation 1.7 (on a process for handling complaints about diversity), and
Recommendation 2.3 (on a stand-alone framework for exercising Empowered Community
powers). The CCG is also expected to share information on its member communities’
implementation efforts related to Recommendation 3.1 (Human Rights Framework).
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See Appendix D: Scope of the WS2 Community Coordination Group for more information.

More information on the implementation of community-owned recommendations is available
at https://community.icann.org/display/WEIA/Community+WS2+Implementation.

Diversity
Diversity Recommendation Venue Q1 2023 Status

1.1 CCG + Individual Groups In progress
1.2 CCG + Individual Groups In progress
1.3 Individual Groups Not Started
1.4 Individual Groups Not Started
1.5 Individual Groups Not Started
1.7 CCG + Individual Groups In progress

The WS2 CCG continued its activities on these diversity elements in Q1 2023 and discussed
a draft Outcomes Report. In January 2023, the WS2 CCG agreed on the Outcomes Report,
which encapsulates the community alignment reached on the diversity elements. WS2 CCG
members agreed to share the report with their respective community groups and determined
that a public comment forum on the outcomes report was unnecessary. Community
implementation of Recommendation 1.1 will be marked complete upon the
acknowledgement of the Outcomes Report by all community groups.

Community groups are continuing work to complete the formal identification of applicable
diversity elements (Recommendation 1.2). To assist the groups in this, ICANN org compiled
existing, individual community groups’ diversity information, in governance documentation.

Additionally, ICANN org is working with the community, through the WS2 CCG, to build the
diversity toolkit (Recommendation 1.6) to ensure it is adequate to the community’s
expectations. Upon completion, the toolkit will support community groups in the
implementation of Recommendations 1.3, 1.4, and 1.5. Late in Q4 2022, ICANN org
presented an initial draft of the Diversity Survey to the WS2 CCG for discussion and
revisions. In Q1 2023, an additional Diversity Perceptions Survey draft was presented to the
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group for discussion and feedback. These diversity surveys are components of the diversity
toolkit that ICANN org plans to deliver in Q2 2023 (see org implementation of
Recommendation 1.6).

Work on 1.3 (initial assessment of diversity) is scheduled to begin as soon as the
dependency on the identification of applicable criteria (Recommendation 1.2) has been
addressed. Work on Recommendation 1.4 for defining and publishing diversity criteria,
objectives, and strategies can commence as soon as community groups have completed
their diversity assessments (Recommendation 1.3). Similarly, Recommendation 1.5 on
updating diversity assessment against criteria and diversity objectives is tied to
Recommendation 1.4.

Guidelines for Good Faith
Guidelines for Good Faith
Recommendation Venue Q1 2023

Status

2.1 1 Individual Groups In progress2 Individual Groups

2.2

1 Individual Groups

In progress2 Individual Groups
3 Individual Groups
4 Individual Groups

2.3 1 CCG + Individual Groups In progress
2 CCG + Individual Groups

The recommendations about “Guidelines for Standards of Conduct Presumed to Be in
Good Faith” aim to support the ICANN Empowered Community’s15 power to remove
individual ICANN Board Directors. The recommendations reflect the CCWG-ACCT’s
decision to adopt a minimalist approach to leave each SO and AC free to follow its own
processes. The guidelines are intended to apply, whether the director in question is
appointed by a SO or AC or the NomCom. Work by the Decisional Participants16 in relation
to Recommendations 2.1 and 2.2 began in late 2021.

The CCWG-ACCT also proposed two stand-alone recommendation components to develop
a standard framework for the Empowered Community beyond the power to remove an
ICANN Board director. Unlike Recommendations 2.1 and 2.2, which can be addressed by
each Decisional Participant on an individual basis, Recommendation 2.3 requires community
coordination and prioritization given its cross-community nature. Implementing 2.3 is
anticipated to be a substantial effort that will likely not commence until each relevant
community group has completed its work on Recommendations 2.1 and 2.2. The community
groups that are represented in the Empowered Community mechanism are ALAC, ASO,
ccNSO, GAC and GNSO. The chart below shows the progress of these 5 community groups
for each recommendation and their components.

16 Decisional Participants include the Address Supporting Organization, the Country Code Names Supporting
Organization, the Generic Names Supporting Organization, the At-Large Advisory Committee, and the
Governmental Advisory Committee.

15 The Empowered Community is the mechanism through which SOs and ACs can legally enforce community
powers according to California law. The community powers and rules that govern the Empowered Community are
defined in the ICANN Articles of Incorporation and Bylaws.
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Human Rights Framework of Interpretation
Human Rights FoI
Recommendation Venue Q1 2023 Status

3.1 CCG + Individual Groups In progress

With the 2016 Bylaws change prompted by the implementation of WS1, a human rights core
value was added to the Bylaws. As outlined in Section 27.2 of ICANN’s Bylaws, this change
came into effect when the Board approved the Framework of Interpretation (FOI)
presented with the WS2 recommendations.

With ICANN org’s support, clear processes and procedures need to be established to
demonstrate how human rights considerations were identified and addressed through the
lens of the FOI.

The seven SOs and ACs are expected to consider implementation of Recommendation 3.1,
and certain SOs and ACs already delegated this recommendation to relevant committees or
working groups. For example, an analysis of recommendations and a path forward was
presented to GNSO Council by the Council Committee for Overseeing and Implementing
Continuous Improvement (CCOICI) and the report was adopted on 15 December 2022.
Additionally, the work in GAC for this recommendation was delegated to the GAC Working
Group on Human Rights and International Law (HRILWG) which is currently discussing this
recommendation. Lastly, the WS2 CCG will work to suggest a roadmap to SOs and ACs and
will be used as a platform to share best practices during the community implementation of
this recommendation.

SO/AC Accountability
SO/AC Accountability
Recommendation Venue Q1 2023 Status

6.1.1 Individual Groups In progress
6.1.2 Individual Groups In progress
6.1.3 Individual Groups In progress
6.1.4 Individual Groups In progress
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6.1.5 Individual Groups In progress
6.1.6 Individual Groups In progress
6.2.1 Individual Groups In progress
6.2.2 Individual Groups In progress
6.2.3 Individual Groups In progress
6.2.4 Individual Groups In progress
6.2.5 Individual Groups In progress
6.2.6 Individual Groups In progress
6.2.7 Individual Groups In progress
6.3.1 Individual Groups In progress
6.3.2 Individual Groups In progress
6.3.3 Individual Groups In progress
6.3.4 Individual Groups In progress
6.3.5 Individual Groups In progress
6.3.7 Individual Groups In progress
6.4.1 Individual Groups In progress
6.4.2 Individual Groups In progress
6.4.3 Individual Groups In progress
6.4.4 Individual Groups In progress
6.4.5 Individual Groups In progress
6.5.1 Individual Groups In progress
6.5.2 Individual Groups In progress
6.5.3 Individual Groups In progress

Recommendations 6.1, 6.2, 6.3, 6.4, and 6.5, relating to SO/AC Accountability, aim to
improve the groups’ existing processes for accountability, transparency, participation, and
outreach, including their documentation and publication, as well as regular reviews and
updates of their policies and procedures. Two recommendations in this section are for
ICANN org to own and act on (see SO/AC Accountability under org implementation for more
information).

All recommendations under SO/AC Accountability are good practices intended for the
community, to be implemented by each SO/AC/Group individually. As mentioned in the
previous sections of this report, to assist community groups, ICANN org produced individual
community inventories of existing governance procedures and processes for each
SO/AC/Group. While implementation of some recommendations were to simply change
certain practices, others will require a change in the governance documents like Charter and
Operating Standards. Additionally, it is important to note that different sets of
recommendations were already implemented by some SO/AC/Groups prior to the start of
this inventorying exercise.

These recommendations were directed to all SOs, ACs, GNSO Stakeholder Groups, GNSO
Constituencies, and Regional At-Large Organizations, 21 in total. The chart below shows the
progress of each group for recommendation 6 and its components.
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Appendix A: Background
On 14 March 2014, the U.S. Department of Commerce National Telecommunications and
Information Administration (NTIA) announced its intent to transition stewardship of the
Internet Assigned Numbers Authority (IANA) functions and related root zone management to
the global multistakeholder community. NTIA asked ICANN to convene a multistakeholder
process to develop a proposal. The IANA Stewardship Transition Coordination Group was
formed in July 2014 to assemble and deliver to NTIA, and through the ICANN Board, a
transition proposal consistent with the key principles outlined in the NTIA announcement.

As initial discussions of the IANA stewardship transition were taking place, the ICANN
community raised the broader topic of the impact of the transition on how to hold ICANN
accountable. From this dialogue, the Enhancing ICANN Accountability process was
developed to provide assurance that ICANN remains accountable in the absence of its
historical contractual relationship with the U.S. Government, which has been perceived,
since 1998, as a backstop with regard to ICANN's organization-wide accountability.

The ICANN community divided the work of the Cross-Community Working Group on
Enhancing ICANN Accountability (CCWG-ACCT) into two phases:

● The first work stream (WS1) concluded in 2016 and developed consensus
recommendations on accountability enhancements required for the IANA
stewardship transition.

● The community also agreed to conduct a work stream (Work Stream 2, or WS2),
through which the CCWG-ACCT would remain in place and develop
recommendations for accountability topics for which a timeline for developing
solutions and full implementation was not required for the successful IANA
stewardship transition.

Section 27.1 of the Bylaws defines 9 topics for inclusion within WS2. However, topic number
9, the Cooperative Engagement Process (CEP), was identified as better suited for
coordination with the work on updating ICANN’s Independent Review Process, as opposed
to handling with WS2. By agreement with the CCWG-ACCT and the community group
supporting the updates to the Independent Review Process, the CEP was removed from
WS2.

In July 2018, the CCWG-ACCT WS2 submitted its Final Report containing consensus
recommendations (including implementation guidance on four of those recommendations) to
the Chartering Organizations. Upon approval by the Chartering Organizations, the
CCWG-ACCT co-chairs submitted the WS2 Final Report to the Board in November 2018.
Annex 9 of the WS2 Final Report contains implementation guidance on recommendations
the Board identified as problematic in its 14 May 2018 letter to the CCWG-ACCT.

Following submission of the WS2 Final Report, ICANN org prepared the WS2
Implementation Assessment Report outlining the work required from the community, ICANN
org, and Board to implement the WS2 recommendations.

In considering the WS2 Final Report, the Board confirmed that no recommendations within
the report contradict any of the principles NTIA established for the transition, and resolved to
adopt all recommendations in November 2019, including the implementation guidance
contained in the WS2 Final Report and considerations identified in the WS2 Implementation
Assessment Report.
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Appendix B: Roles and Responsibilities

We all have a part to play

ICANN org
1. Is responsible for the implementation of
the WS2 recommendations not directed
elsewhere by the Board, and is accountable
to the Board.
2. Is responsible for monitoring, recording,
and reporting to the Board the status of all
implementation activities carried out by org
and the community.
3. Is responsible for identifying, analyzing,
and reporting to the Board any matter
pertaining to the implementation of WS2
recommendations that it deems relevant for
the Board to know and, as relevant, to take
action on.
4. Is responsible for informing the public
and the community of the status of WS2
implementation work.
5. Is responsible for providing suitable
support to the community in its
implementation work of WS2
recommendations. ICANN org does not
direct and is not responsible for the
implementation work carried out by the
community.
6. Is responsible for soliciting advice and
input from the WS2-IT as org deems useful
and appropriate.

ICANN Board
1. Is accountable to the community and
public on the implementation of all WS2
recommendations.
2. Monitors implementation progress
leveraging the monitoring oversight work
performed by the WS2 Caucus Group and
the Organizational Effectiveness Committee
as appropriate;
3. Receives WS2-IT and community input
and feedback on WS2 related topics.
4. Considers any subsequent Board action,
as appropriate.

ICANN Community
1. Is responsible for implementing the
recommendations specifically designated by
the Board, with exclusive authority over the
manner of implementation.
2. Is responsible for reporting to the Board
how it decided to process and carry out, as
appropriate, the implementation of the WS2
recommendations assigned by the Board to
community implementation.
3. Provides input into community planning
and prioritization, as agreed with/directed by
SO/AC leadership.

WS2-IT
1. Is responsible for providing org input and
advice on any WS2 recommendation and
implementation matter as reasonably
solicited by org.
2. Is consulted by the community
organizations in charge of implementation
for input and advice, as desired.
3. Is responsible for reporting to the Board
any WS2 implementation matter that it
deems relevant for the Board to know and,
as appropriate, to act on.
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Appendix C: WS2 Recommendations

1. Recommendations to Improve Diversity

1.1 SO/AC/Groups should agree that the following seven key elements of diversity be used as
a common starting point for all diversity considerations within ICANN: * Geographic/Regional
Representation * Language * Gender * Age * Physical Disability * Diverse skills * Stakeholder
Group or Constituency.

1.2 Each SO/AC/Group should identify which elements of diversity are mandated in their
charters or ICANN Bylaws and any other elements that are relevant and applicable to each of
its levels including leadership (Diversity Criteria) and publish the results of the exercise on their
official websites.

1.3   Each SO/AC/Group, supported by ICANN staff, should undertake an initial assessment of
their diversity for all of their structures including leadership based on their Diversity Criteria and
publish the results on their official website.

1.4 Each SO/AC/Group should use the information from their initial assessment to define and
publish on their official website their Diversity Criteria objectives and strategies for achieving
these, as well as a timeline for doing so.

1.5 Each SO/AC/Group, supported by ICANN staff, should undertake a regular update of their
diversity assessment against their Diversity Criteria and objectives at all levels including
leadership. Ideally this update should be carried out annually but not less than every three
years. They should publish the results on their official website and use this information to
review and update their objectives, strategies, and timelines.

1.6 ICANN staff should provide support and tools for the SO/AC/Groups to assist them in
assessing their diversity in an appropriate manner. ICANN should also identify staff or
community resources that can assist SO/ACs or other components of the community with
diversity-related activities and strategies.

1.7 ICANN staff should support SO/AC/Groups in developing and publishing a process for
dealing with diversity-related complaints and issues.

1.8 ICANN staff should support the capture, analysis, and
communication of diversity information, seeking external expertise if needed, in the following
ways:
1.8.1. Create a Diversity section on the ICANN website.
1.8.2. Gather and maintain all relevant diversity information in one place.
1.8.3. Produce an Annual Diversity Report for ICANN based on all the annual information and
provide a global analysis of trends and summarize SO/AC/Groups recommendations for
improvement, where appropriate. This should also include some form of reporting on diversity
complaints.
1.8.4. Include diversity information derived from the Annual Diversity Report in ICANN's Annual
Report.

2. Recommendations for Guidelines for Standards of Conduct Presumed to be in
Good Faith Associated with Exercising Removal of Individual ICANN Board
Directors

2.1 Recommendations for guidelines with respect to Petitions for removal:
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2.1.1 May for any reason; and
2.1.2 Must:
2.1.2.1 Be believed by the Indemnified Party to be true.
2.1.2.2 Be in writing.
2.1.2.3 Contain sufficient detail to verify facts; if verifiable facts are asserted.
2.1.2.4 Supply supporting evidence if available/applicable.
2.1.2.5 Include references to applicable by-laws and/or procedures if the
assertion is that a specific by-law or procedure has been breached.
2.1.2.6 Be respectful and professional in tone.

2.2 Recommendations for guidelines with respect to procedures for consideration of board
removal notices by SO/ACs to include:
2.2.1 Reasonable time frames for investigation by SO/AC councils or the equivalent
decision-making structures if the SO/AC deems that an investigation is required.
2.2.2 Period of review by the entire membership of the SO/AC provided the SO/AC
organizational structure customarily provides review for individual members; otherwise, period
of review by those empowered to represent the SO/AC in decisions of this nature.
2.2.3 Consistent and transparent 40 voting method for accepting or rejecting a petition; such
voting maybe be by the entire membership or those empowered to represent the SO/AC in
decisions of this nature.
2.2.4 Documentation of the community process and how decisions are reached.

2.3 Standalone Recommendations In addition to the proposed guidelines which are intended to
trigger the indemnity under ICANN Bylaws Article 20, Section 20.2, two other recommendations
were developed that may be helpful to the community as standalone items
2.3.1 A standard framework be developed and used to raise the issue of Board removal to the
respective body – either the specific SO/AC who appointed the member or the Decisional
Participant in the case of a NomCom appointee. The framework would be in the context of
developing a broader framework for implementing community powers and entering into the
discussions contemplated by WS1. This framework could be developed by a new group
specifically formed for that purpose.
2.3.2 Implement the guidelines as a community best practice to apply to all discussions even if
not covered by the indemnities contemplated under Article 20. There may be discussions
around rejecting a budget or rejecting a proposed standard Bylaw that would benefit from a
good faith process. The guidelines for engaging discussions around Board removal could be
adopted as a universal standard given that they are broad enough to encompass any
discussion.

3. Recommendation for a Framework of Interpretation for Human Rights

3.1 The CCWG-Accountability WS2 recommends the adoption of the Framework of
Interpretation it developed for the ICANN Bylaws dealing with Human Rights, which can be
found in Annex 3.

4. Recommendations on Jurisdiction

4.1 Recommendations Relating to OFAC Sanctions and Related Sanctions Issues [...]

4.1.1 ICANN Terms and Conditions for Registrar Accreditation Application Relating to OFAC
Licenses
For ICANN to enter into a Registration Accreditation Agreement (RAA) with an applicant from a
sanctioned country, it will need an OFAC license. Currently, “ICANN is under no obligation to
seek such licenses and, in any given case, OFAC could decide not to issue a requested
license.” This uncertainty could discourage residents of sanctioned countries from applying for
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accreditation. The sub-group recommends that the above sentence should be amended to
require ICANN to apply for and use best efforts to secure an OFAC license if the other party is
otherwise qualified to be a registrar (and is not individually subject to sanctions). During the
licensing process, ICANN should be helpful and transparent with regard to the licensing
process and ICANN’s efforts, including ongoing communication with the potential registrar.

4.1.2 Approval of gTLD Registries
In the 2012 round of the New gTLD program, it was difficult for residents from sanctioned
countries to file and make their way through the application process. The Applicant Guidebook
(AGB) states: “In the past, when ICANN has been requested to provide services to individuals
or entities that are not SDNs (specially designated nationals) but are residents of sanctioned
countries, ICANN has sought and been granted licenses as required. In any given case,
however, OFAC could decide not to issue a requested license.”
The sub-group recommends that ICANN should commit to applying for and using best efforts to
secure an OFAC license for all such applicants if the applicant would otherwise be approved
(and is not on the SDN list). ICANN should also be helpful and transparent with regard to the
licensing process, including ongoing communication with the applicant.

4.1.3 Application of OFAC Limitations by Non-U.S. Registrars
It appears that some non-U.S.-based registrars might be applying OFAC
sanctions with registrants and potential registrants, based on a mistaken
assumption that they must do so simply because they have a contract with ICANN. Non-U.S.
registrars may also appear to apply OFAC sanctions, if they “cut and paste” registrant
agreements from U.S.-based registrars. While ICANN cannot provide legal advice to registrars,
it can bring awareness of these issues to registrars. The sub-group recommends that ICANN
clarify to registrars that the mere existence of their RAA with ICANN does not cause them to be
required to comply with OFAC sanctions. ICANN should also explore various tools to remind
registrars to understand the applicable laws under which they operate and to accurately reflect
those laws in their customer relationships.

4.1.4 General Licenses
OFAC “general licenses” cover particular classes of persons and types of
transactions. ICANN could pursue general licenses to cover transactions integral to ICANN’s
role in managing the DNS and contracts for Internet resources, such as registries and registrars
entering into Registry Agreements (RAs) and Registrar Accreditation Agreements (RAAs),
Privacy/Proxy Accreditation, support for ICANN-funded travelers, etc. This would enable
individual transactions to proceed without the need for specific licenses. A general license
would need to be developed in conjunction with the U.S. Department of the Treasury, which
must amend OFAC regulations to include the new license. This regulatory process may be a
significant undertaking. The sub-group recommends that ICANN take steps to pursue one or
more OFAC “general licenses.” ICANN should first prioritize a study of the costs, benefits,
timeline and details of the process. ICANN should then pursue general licenses as soon as
possible, unless it discovers significant obstacles. If so, ICANN should report this to the
community and seek its advice on how to proceed. If unsuccessful, ICANN needs to find other
ways to remove “friction” from transactions between ICANN and residents of sanctioned
countries. ICANN should communicate regularly about its progress, to raise awareness in the
ICANN community and with affected parties.

4.2 Recommendations relating to Choice of Law and Choice of Venue Provisions in
ICANN Agreements [...]

4.2.1 Choice of Law and Venue Provisions in the Registry Agreement The sub-group identified
several alternative approaches for the RA, which could also apply to the RAA. The body of the
report discusses the advantages and disadvantages of each approach.
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● 4.2.1.1 Menu Approach. The sub-group supports a “Menu” approach, where the
governing law would be chosen before the contract is executed from a “menu” of
possible governing laws. The menu needs to be defined; this could best left to ICANN
and the registries. The sub-group discussed a number of possible menus, which could
include one country, or a small number of countries, from each ICANN geographic
region, plus the status quo (no choice of law) and/or the registry’s jurisdiction of
incorporation and/or the countries in which ICANN has physical locations. The
sub-group has not determined what the menu items should be, but believes there
should be a balance between the advantages and disadvantages of having different
governing laws apply to the same base RA, which likely suggests having a relatively
limited number of choices on the menu. The sub-group recommends that the Registry
choose from among the options on the menu (i.e., the choice would not be negotiated
with ICANN).

● 4.2.1.2 “California” (or “fixed law”) Approach. A second possible option is for all RAs to
include a choice of law clause naming California and U.S. law as the governing law.

● 4.2.1.3 Carve-Out Approach. A third possible option would be a “Carve-Out” approach,
whereby parts of the contract that would benefit from uniform treatment are governed by
a uniform predetermined law (e.g., California) and other parts are governed either by the
law of the registry’s jurisdiction or by a jurisdiction chosen using the “Menu” approach.

● 4.2.1.4 Bespoke Approach. In the “Bespoke” approach, the governing law of the entire
agreement is the governing law of the Registry Operator.

● 4.2.1.5 Status Quo Approach. A fifth possible approach is to retain the status quo, (i.e.,
have no “governing law” clause in the RAA).

4.2.2 Choice of Law Provisions in Registrar Accreditation Agreements The options for the RAA
are essentially the same as for the RA.

4.2.3 Choice of Venue Provisions in Registry Agreements Under the RA, disputes are resolved
by “binding arbitration,” pursuant to ICC rules. The RA contains a choice of venue provision
stating that the venue is Los Angeles, California as both the physical place and the seat of the
arbitration. When entering into contracts with registries, ICANN could offer a list of possible
venues for arbitration rather than imposing Los Angeles, California. The registry that enters into
a registry agreement with ICANN could then choose which venue it prefers at or before the
execution of the contract.

5. Recommendations for Improving the ICANN Office of the Ombuds (IOO)

5.1 The Ombuds Office should have a more strategic focus.

5.2 The Ombuds office should include procedures that:
● 5.2.1 Distinguish between different categories of complaints and explains how each will

be handled.
● 5.2.2 Set out the kinds of matters where the Ombuds will usually not intervene – and

where these matters are likely to be referred to another channel (with the complainant’s
permission)

● 5.2.3 Provides illustrative examples to deepen understanding of the Ombuds’ approach.

5.3 Once ICANN has agreed to a revised configuration for the Office of the Ombuds, a plan
should be developed for a soft relaunch of the function, which should incorporate action to
emphasis the importance of the Ombuds function by all relevant parts of ICANN, including:
Board, CEO, Community Groups, Complaints Officer.

5.4 All relevant parts of ICANN should be required (should include the corporation, the Board
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and committees, and anybody or group with democratic or delegated authority) to respond
within 90 days (or 120 days with reason) to a formal request or report from the Office of the
Ombudsman. The response should indicate the substantive response along with reasons.
Should the responding party not be able to meet the 120-day limit due to exceptional
circumstances, that party can apply to the IOO to seek an additional extension prior to the
expiration of the original 90-day delay. The application should be in writing, stating the nature of
the exception and the expected time required to respond. The IOO will respond to such
requests within a week.

5.5 The ICANN Office of the Ombuds should establish timelines for its own handling of
complaints and report against these on a quarterly and annual basis.

5.6 The Office of the Ombuds should be configured so that it has formal mediation training and
experience within its capabilities.

5.7 Ideally, the Office of the Ombuds should be configured so that it has gender and, if possible,
other forms of diversity within its staff resources. (The primary objective of this recommendation
is to ensure that the Community has choices as to whom in the IOO they can bring their
complaints to and feel more comfortable doing so.)

5.8 ICANN should establish an Ombuds Advisory Panel:
● 5.8.1 Made up of five members to act as advisers, supporters, and wise counsel for the

Ombuds and should be made up of a minimum of at least two members with
Ombudsman experience and the remainder with extensive ICANN experience.

● 5.8.2 The Panel should be responsible for:
○ 5.8.2.1 Contributing to the selection process for new Ombuds, which would meet

the various requirements of the Board and Community, including diversity
○ 5.8.2.2 Recommending candidates for the position of Ombuds to the Board.
○ 5.8.2.3 Recommending terms of probation to the Board for new Ombuds.
○ 5.8.2.4 Recommend to the Board firing an Ombuds for cause.
○ 5.8.2.5 Contribute to an external evaluation of the IOO every five years.
○ 5.8.2.6 Making recommendations regarding any potential involvement of the IOO

in non-complaint work based on the criteria listed in Recommendation 11.
● 5.8.3 The Panel cannot be considered as being part of the Ombuds Office and cannot

be considered additional Ombuds, but rather external advisors to the office.
● 5.8.4 Any such advisory panel would require the Ombuds to maintain its confidentiality

engagements per the Bylaws.

CCWG-Accountability Implementation guidance: The Ombuds panel is not meant to be a
decision-making body – it is only there to assist the Board or relevant Board Committee with the
specific tasks enumerated in the recommendation. The Panel is specifically prohibited from
getting involved in any matter before the Ombuds; the Ombuds shall not seek, even on
anonymized terms, guidance from the Panel on any matter before the Ombuds. The Panel will
only have the six specifically enumerated powers set out in the recommendation. In
implementing the portion of the recommendation “recommend to the Board firing an Ombuds
for cause” - because under the Bylaws only the Board has the power to fire the Ombuds, the
CCWG advises that the Board should implement this recommendation by preparing and
publishing information about the process any ICANN community participants can use to provide
the Board with feedback about, or raise concerns regarding, the performance of the Ombuds.
The Panel is welcome to offer feedback on the performance of the Ombuds but can only
provide any feedback though this process (aside from the regular external evaluation). The
CCWG suggests this clarification to preserve the right of the Panel to raise any concerns with
the performance of the Ombuds function while not interfering with the Board’s responsibilities in
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managing the engagement of the Ombuds and considering concerns raised in an appropriate
way. In implementing the portion of the recommendation “Make recommendations regarding
any potential involvement of the IOO in noncompliant work based on the criteria listed in
recommendation 11”, this should only occur at the request of the Board. Finally, a formal
process to select the panel members should be created. This should ensure that candidates
have extensive ICANN and/or ombuds experience, and also have complete independence from
the SO/ACs. The selection process may be designed in any appropriate means to achieve
independence, such as by selection by the Board, an independent recruitment firm, or other
appropriate process. Regardless of the process which is selected the ICANN Board should post
details regarding the process that will be utilized.

5.9 The Ombuds employment contracts should be revised to strengthen independence by
allowing for a:

● 5.9.1 Five-year fixed term (including a 12-month probationary period) and permitting
only one extension of up to three years (the extension should be subject to a
community-based feedback mechanism to the Advisory Panel covering Ombuds
performance over the previous years).

● 5.9.2 The Ombuds should only be able to be terminated with cause.

5.10 The Ombuds should have as part of their annual business plan, a communications plan –
including the formal annual report – publishing reports on activity, collecting and publishing
statistics and complaint trend information, collecting user satisfaction information, and
publicizing systemic improvements arising from the Ombuds’ work.

5.11 The following points should be considered and clarified publicly when looking at the
Ombuds’ involvement in any non-complaints work:

● Whether there is unique value that the Ombuds can add through the proposed role or
function?

● Whether the proposed reporting/accountability arrangements may compromise
perceived independence?

● Whether the workload of the proposed role/function would limit the Ombuds ability to
prioritize their complaints-related work?

● Whether any Ombuds’ involvement with the design of new or revised policy or process,
meets the requirement of not, in any way, creating a “stamp of approval”?

● Whether the proposed Ombuds input may be seen as a “short-cut” or substituting for full
stakeholder consultation?

6. Recommendations to Increase SO/AC Accountability17

6.1 Accountability

6.1.1 SO/AC/Groups should document their decision-making methods, indicating any presiding
officers, decision-making bodies, and whether decisions are binding or nonbinding.

6.1.2 SO/AC/Groups should document their procedures for members to challenge the process
used for an election or formal decision.

6.1.3 SO/AC/Groups should document their procedures for non-members to challenge

17 Per the CCWG-ACCT’s conclusions and recommendation language, Recommendations 6.6 on the Mutual
Accountability Roundtable and 6.7 on IRP and SO/AC activities do not require action by org or community and
are considered n/a.
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decisions regarding their eligibility to become a member.

6.1.4 SO/AC/Groups should document unwritten procedures and customs that have been
developed in the course of practice, and make them part of their procedural operation
documents, charters, and/or bylaws.

6.1.5 Each year, SO/AC/Groups should publish a brief report on what they have done during
the prior year to improve accountability, transparency, and participation, describe where they
might have fallen short, and any plans for future improvements.

6.1.6 Each Empowered Community (EC) Decisional Participant should publicly disclose any
decision it submits to the EC. Publication should include description of processes followed to
reach the decision.

6.1.7 Links to SO/AC transparency and accountability (policies, procedures, and documented
practices) should be available from ICANN’s main website, under “accountability.” ICANN staff
would have the responsibility to maintain those links on the ICANN website.

6.2 Transparency

6.2.1 Charter and operating guidelines should be published on a public webpage and updated
whenever changes are made.

6.2.2 Members of the SO/AC/Group should be listed on a public webpage.

6.2.3 Officers of the SO/AC/Group should be listed on a public webpage.

6.2.4 Meetings and calls of SO/AC/Groups should normally be open to public observation.
When a meeting is determined to be members-only, that should be explained publicly, giving
specific reasons for holding a closed meeting. Examples of appropriate reasons include
discussion of confidential topics such as:

● 6.2.4.1 Trade secrets or sensitive commercial information whose disclosure would
cause harm to a person or organization's legitimate commercial or financial interests or
competitive position.

● 6.2.4.2 Internal strategic planning whose disclosure would likely compromise the
efficacy of the chosen course.

● 6.2.4.3 Information whose disclosure would constitute an invasion of personal privacy,
such as medical records.

● 6.2.4.4 Information whose disclosure has the potential to harm the security and stability
of the Internet.

● 6.2.4.5 Information that, if disclosed, would be likely to endanger the life, health, or
safety of any individual or materially prejudice the administration of justice.

6.2.5 Records of open meetings should be made publicly available. Records include notes,
minutes, recordings, transcripts, and chat, as applicable.

6.2.6 Records of closed meetings should be made available to members, and may be made
publicly available at the discretion of the AC/SO/Group. Records include notes, minutes,
recordings, transcripts, and chat, as applicable.

6.2.7 Filed comments and correspondence with ICANN should be published and publicly
available.

6.3 Participation
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6.3.1 Rules of eligibility and criteria for membership should be clearly outlined in the bylaws or
in operational procedures.

6.3.2 Where membership must be applied for, the process of application and eligibility criteria
should be publicly available.

6.3.3 Where membership must be applied for, there should be a process of appeal when
application for membership is rejected.

6.3.4 An SO/AC/Group that elects its officers should consider term limits.

6.3.5 A publicly visible mailing list should be in place.

6.3.6 if ICANN were to expand the list of languages that it supports, this support should also be
made available to SO/AC/Groups.

6.3.7 A glossary for explaining acronyms used by SO/AC/Groups is recommended.

6.4 Outreach

6.4.1 Each SO/AC/Group should publish newsletters or other communications that can help
eligible non-members to understand the benefits and process of becoming a member.

6.4.2 Each SO/AC/Group should maintain a publicly accessible website/wiki page to advertise
their outreach events and opportunities.

6.4.3 Each SO/AC/Group should create a committee (of appropriate size) to manage outreach
programs to attract additional eligible members, particularly from parts of their targeted
community that may not be adequately participating.

6.4.4 Outreach objectives and potential activities should be mentioned in SO/AC/Group bylaws,
charter, or procedures.

6.4.5 Each SO/AC/Group should have a strategy for outreach to parts of their targeted
community that may not be significantly participating at the time, while also seeking diversity
within membership.

6.5 Updates to Policies and Procedures

6.5.1 Each SO/AC/Group should review its policies and procedures at regular intervals and
make changes to operational procedures and charter as indicated by the review.

6.5.2 Members of SO/AC/Groups should be involved in reviews of policies and procedures, and
should approve any revisions.

6.5.3 Internal reviews of SO/AC/Group policies and procedures should not be prolonged for
more than one year, and temporary measures should be considered if the review extends
longer.

7. Recommendations to Improve Staff Accountability

7.1 To address the lack of understanding of the existence and/or nature of existing staff
accountability , the following actions should be taken:
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7.1.1 The ICANN organization should improve visibility and transparency of the organization’s
existing accountability mechanisms, by posting on icann.org in one dedicated area the
following:

● 7.1.1.1 Description of the organization’s performance management system and process.
● 7.1.1.2 Description of how departmental goals map to ICANN’s strategic goals and

objectives.
● 7.1.1.3 Description of the Complaints Office and how it relates to the Ombuds Office.
● 7.1.1.4 Organization policies shared with the CCWG-Accountability during the course of

the WS2 work.
● 7.1.1.5 ICANN Organization Delegations document.
● 7.1.1.6 The roles descriptions included in this overall report.
● 7.1.1.7 Expectations and guidelines regarding the development of staff reports for

Public Comments, or staff response to Community correspondence.

7.1.2 The ICANN organization should also evaluate what other communication mechanisms
should be utilized to further increase awareness and understanding of these existing and new
accountability mechanisms.

7.2 To address the lack of clearly defined, or broadly understood, mechanisms to address
accountability concerns between community members and staff members regarding
accountability or behavior:

7.2.1 The ICANN organization should enhance existing accountability mechanisms to include:
● 7.2.1.1 A regular information acquisition mechanism (which might include surveys, focus

groups, reports from the Complaints Office) to allow the ICANN organization to better
ascertain its overall performance and accountability to relevant stakeholders.

7.2.1.1.1 The group notes that several new mechanisms are now established,
but have not yet been exercised enough to determine effectiveness or potential
adjustments. The evaluation mechanism proposed here would be helpful in
determining effectiveness of these recent mechanisms before creating yet more
mechanisms that may turn out to be duplicative or confusing for the organization
and community.

● 7.2.1.2 Results of these evaluations should be made available to the Community.

7.2.2 Consistent with common best practices in services organizations, standardize and publish
guidelines for appropriate timeframes for acknowledging requests made by the community, and
for responding with a resolution or updated timeframe for when a full response can be
delivered. The ICANN organization should include language in the performance management
guidelines for managers that recommends people managers of community-facing staff seek
input from the appropriate community members during the organization’s performance reviews.
Identification of appropriate community members, frequency of outreach to solicit input, and
how to incorporate positive and constructive feedback into the overall performance review
should be at the discretion and judgment of the personnel manager, with appropriate guidance
from HR as necessary. Such a feedback mechanism should be supplemental to the existing
mechanisms available to the community to provide input on ICANN staff performance, including
direct communication to specific staff members, their personnel managers, senior executive
staff, Board Directors, and the Complaints Officer.

7.3 The ICANN Organization should work with the community to develop and publish service
level targets and guidelines (similar to the Service Level Agreement for the IANA Numbering
Services) that clearly define the services provided by ICANN to the community as well as the
service level target for each service. In this context:
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7.3.1 ICANN should work with the community to identify and prioritize the classes of services
for which service level targets and guidelines will be implemented, and to define how service
level targets and guidelines will be defined.

7.3.2 Develop clear and reasonable guidelines for expected behavior between the ICANN
organization and the community for those newly identified activities.

7.3.3 Develop and publish the resulting service levels, targets, and guidelines in a single area
on icann.org. These targets and guidelines should also inform any regular information
acquisition mechanism described in Recommendation 2 of this report.

8. Recommendations to Improve ICANN Transparency

8.1 Improving ICANN’s Documentary Information Disclosure Policy (DIDP)

8.1.1 The caveat that the DIDP applies only to “operational activities” should be deleted.

8.1.2 The DIDP should include a documentation rule whereby, if significant elements of a
decision-making process take place orally, or otherwise without a lasting papertrail, the
participants in that decision-making process should be required to document the substance of
the conversation, and include it alongside other documentation related to this decision-making
process.

8.1.3 The DIDP should be expanded to include clearly defined procedures for lodging requests
for information, including requirements that requesters should only have to provide the details
necessary to identify and deliver the information.

8.1.4 The DIDP should impose clear guidelines on ICANN for how to process requests,
including delegating a specific employee or employees with the responsibility of responding to
DIDP requests, including a commitment to provide reasonable assistance to requesters who
need it, particularly where they are disabled or unable to identify adequately the information
they are seeking.

8.1.5 The DIDP should commit to complying with requesters’ reasonable preferences regarding
the form in which they wish to receive information under request (for example, if it is available
as either a pdf or as a doc), if ICANN either already has that information available in the
requested format, or can convert it to the requested format relatively easily.

8.1.6 The DIDP should specify that requests should receive a response “as soon as reasonably
possible” and should cap timeline extensions to an additional 30 days.

8.1.7 The phrase “to the extent feasible, to reasonable requests” should be deleted from the
provision on Responding to Information Requests.

8.1.8 In cases where information subject to request is already publicly available, ICANN staff
should direct requesters, with as much specificity as possible, to where the information may be
found. In other words, if the processing of a DIDP request reveals that the information has
already been published, staff should include information about where this information may be
found in their response to the requester.

8.1.9 The exception for information “that relates in any way to the security and stability of the
Internet, including the operation of the L Root or any changes, modifications, or additions to the
root zone” should be amended so that it only applies to information whose disclosure would be
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harmful to the security and stability of the Internet, including the operation of the L Root or any
changes, modifications, or additions to the root zone.

8.1.10 The exception for “drafts of all correspondence, reports, documents, agreements,
contracts, emails, or any other forms of communication” should be amended to clarify that this
information should be disclosed unless it would be harmful to an ongoing deliberative or
decision-making process.

8.1.11 The exceptions for “trade secrets and commercial and financial information not publicly
disclosed by ICANN” and for "confidential business information and/or internal policies and
procedures" should be replaced with an exception for “material whose disclosure would
materially harm ICANN’s financial or business interests or the commercial interests of its
stake-holders who have those interests.”

8.1.12 Where an exception is applied to protect a third party, the DIDP should include a
mechanism for ICANN staff to contact this third party to assess whether they would consent to
the disclosure.

8.1.13 The exception for information requests which are “not reasonable, excessive or overly
burdensome, not feasible, abusive or vexatious or made by a vexatious or querulous individual”
should be amended so that either the Ombudsman or the Complaints Officer automatically
reviews any decision to use this exception.

8.1.14 The following sentence should be deleted: “Further, ICANN reserves the right to deny
disclosure of information under conditions not designated above if ICANN determines that the
harm in disclosing the information outweighs the public interest in disclosing the information.”

8.1.15 ICANN should consider future processes to expand transparency at ICANN Legal,
including through clarification of how attorney-client privilege is invoked.

8.1.16 Wherever possible, ICANN's contracts should either be proactively disclosed or
available for request under the DIDP. The DIDP should allow ICANN to withhold information
subject to a non-disclosure agreement; however, such agreements should only be entered into
where the contracting party satisfies ICANN that it has a legitimate commercial reason for
requesting the NDA, or where information contained therein would be subject to other
exceptions within the DIDP (such as, for example, where the contract contains information
whose disclosure would be harmful to the security and stability of the Internet).

CCWG-Accountability’s Implementation Guidance: As the recommendation starts with the
language "wherever possible" we would recommend that ICANN publish a document clearly
stating its position on the limited use of NDAs and documenting the information that will make
available on its contracted relationships, as discussed below.
In the first year of implementation ICANN should publish a register of all suppliers (name of
supplier, country or origin and actual annual amount) it pays 500,000$US or more per fiscal
year broken down by categories (e.g., computer equipment, software, telecommunication
services, contracting etc.). Starting in the second year of implementation ICANN should lower
this threshold to 250,000$US. The Board should review this threshold amount on a regular
basis to effectively ensure transparency.
In scoping ATRT4 or future ATRT reviews SO/ACs should consider if the information provided
in the above Register meets their requirements. Should they feel the need for adjustments they
should request the review consider this

8.1.17 The DIDP should include a severability clause, whereby in cases where information
under request includes material subject to an exception to disclosure, rather than refusing the
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request outright, the information should still be disclosed with the sensitive aspects severed, or
redacted, if this is possible.

8.1.18 Where an information request is refused, or the information is provided in a redacted or
severed form, the DIDP should require that ICANN’s response include the rationale underlying
the decision, by reference to the specific exception(s) invoked, as well as information about
appeal processes that are available.

8.1.19 The Ombudsman’s mandate regarding transparency should be boosted to grant the
office a stronger promotional role, including by integrating understanding of transparency and
the DIDP into ICANN’s broader outreach efforts, by publishing a list of the categories of
information ICANN holds.

8.1.20 Either the Ombudsman or the Complaints Officer should be tasked with carrying out
reasonable monitoring and evaluation procedures, such as publishing the number of requests
received, the proportion which were denied, in whole or in part, the average time taken to
respond, and so on.

8.1.21 ICANN should commit to reviewing the DIDP every five years.

8.2 Documenting and Reporting on ICANN’s Interactions with Governments

8.2.1 In the interest of providing the community greater clarity with regard to how ICANN
engages government stakeholders7 and to ensure that the ICANN community and, if
necessary, the Empowered Community is fully aware of ICANN’s interactions with
governments, the CCWG-Accountability recommends that ICANN begin disclosing publicly the
following (notwithstanding any contractual confidentiality provisions) on at least a yearly (but no
more than quarterly) basis with regard to expenditures over $20,000 per year devoted to
“political activities”,8 both in the U.S. and abroad:

● 8.2.1.1 All expenditures on an itemized basis by ICANN both for outside contractors and
internal personnel.

● 8.2.1.2 All identities of those engaging in such activities, both internal and external, on
behalf of ICANN.

● 8.2.1.3 The type(s) of engagement used for such activities.
● 8.2.1.4 To whom the engagement and supporting materials are targeted.
● 8.2.1.5 The topic(s) discussed (with relative specificity).

CCWG-Accountability Implementation Guidance: Note - This recommendation needs to be
consistent with DIDP exceptions, specifically the exception which states:

Information provided by or to a government or international organization, or any form of
recitation of such information, in the expectation that the information will be kept confidential
and/or would or likely would materially prejudice ICANN's relationship with that party (note - the
WS2 Transparency recommendations for DIDP did not mention or modify this exception which
is currently included in the DIDP and as such it would be expected to stand).

The above discussion of DIDP policies is by way of explanation, and does not expand the
application of this policy.

Overall one must recognize that ICANN is a critical actor in the DNS and has significant
expertise in the area. ICANN’s corporate objectives include a number of activities and programs
to share this expertise with all interested parties including governments.

As such any activities where ICANN is presenting information which is publicly available or
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which is part of formally published ICANN position on a subject through training programs,
conferences or individual meetings should not be required to be disclosed beyond the reports
which are currently published by ICANN and reports regarding bilateral conversations with
governments.

Note: Reporting on bilateral conversations can be found in the ICANN Quarterly Reports.
Additional information on specifics of these reports can be requested via the DIDP subject to
the stated exceptions. An example of such a report can be found at
https://www.icann.org/en/system/files/files/quarterly-report-08may18- en.pdf page 29.

To further facilitate the community’s understanding of ICANN’s objectives in discussions with
governments it should publish an annual Government Engagement Strategy which should
describe the focus of its interactions with governments for the coming year. This document
should be derived from existing documentation including but not limited to annual planning,
CEO reports to the Board and correspondence with the GAC.

8.3 Transparency of Board Deliberations

8.3.1 The DIDP exception for deliberative processes should not apply to any factual
information, technical reports, or reports on the performance or effectiveness of a particular
body or strategy, as well as any guideline or reasons for a decision which has already been
taken or where the material has already been disclosed to a third party.

CCWG-Accountability Implementation Guidance: For the sake of greater clarity, current
publications of Board Briefing Materials appear to fulfil this requirement Note: As ICANN
organization points out, documents/information already provided to a third party (without
obligation to keep as confidential) should not be withheld simply because of a deliberative
process exception.

8.3.2 The Bylaws should be revised so that material may only be removed from the minutes of
Board meetings where it would be subject to a DIDP exception. Decisions to remove material
from the minutes of Board meetings should be subject to IRP appeal.

CCWG-Accountability Implementation Guidance: The basis for redaction of Board minutes and
withholding information from a DIDP request should be substantially consistent. For the most
part this would seem to be the case including if the CCWG-Accountability recommendations
which apply to the DIDP are implemented. As such ICANN should publish a register of all
redaction of Board minutes explaining the basis for the redaction. Additionally, the register
should explain how the basis for this redaction aligns with the DIDP exceptions and if it does
not align with such an exception explain why. Note: Re IRP appeal – this is currently in the
Bylaws

8.3.3 Where material is removed from the minutes of Board meetings, the default should be to
allow for its release after a particular period of time, once the potential for harm has dissipated.

CCWG-Accountability Implementation Guidance: When redacting any information, the Board
should identify if the redacted information can eventually be released or not (ICANN should
publish the list of the classes of information which can never be disclosed by law, or other
reasons, such as staff employment matters etc.). If redacted information is identified as
eventually being subject to release it should identify the conditions which would allow the
release (this information should be included in the above-mentioned Register). The CEO (or
his/her designee) would annually review redacted information which is noted as being
conditionally subject to release to see if the conditions for release are met and shall release all
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appropriate information and update the Register accordingly. For all redactions (other than
those that are part of a category that can never be disclosed), the redacted material should be
disclosed during the annual Register review process in the 15th year after the redaction was
first entered onto the Register.

8.4 Improving ICANN’s Anonymous Hotline (Whistleblower Protection)

8.4.1 The policy should be clearly posted as “Employee Hotline Policy and Procedures” on the
ICANN public website under the “Who we Are” or “Accountability and Transparency” portions
as soon as possible.

8.4.2 Related to the above, the term “whistleblower” should be included in introductory text
explaining the policy so that an ICANN community member – who may not know that the policy
is called a “Hotline Policy” – may easily locate it using “whistleblower” as the search term. For
example: “The following outlines elements of ICANN’s Hotline Policy and Procedures. Some
organizations refer to this as “whistleblower protections.”

8.4.3 The definition of incidents reported should be broadened from “serious issues” to
encourage the report of all issues and concerns related to behavior that may violate local laws
and conflict with organizational standards of behavior. Furthermore, the policy should provide
specific examples of such violations to guide a potential reporter.

8.4.4 ICANN need to improve internal administration of the Hotline process by employing case
management software to better enable tracking, documenting, reporting, and anticipating
potential problem areas.

8.4.5 ICANN should regularly provide employees with data about use of the Hotline, that details
not only the frequency of use but also the types of incidents reported.

8.4.6 ICANN should not prioritize receipt of reports as “urgent” and “non-urgent,” but treat every
report as a priority warranting formal acknowledgment of receipt of a report within 48 hours at
the latest.

8.4.7 ICANN needs to more effectively address potential fear of retaliation against the reporter
by stating unequivocally that alleged retaliation will be investigated with the same level of rigor
as alleged wrongdoing. ICANN should also guarantee remedy for reporters who suffer from
retaliation as well as clarify that good-faith reporting of suspected wrong-doing will be protected
from liability.

8.4.8 ICANN’s Hotline Policy and Procedures should undergo a third-party audit at least every
two years to help identify gaps and enable timely corrections. The audit, in turn, should be
posted on the public website.

ICANN Enhancing ICANN Accountability – Work Stream 2 Implementation | 31 March 2023 | 40



Appendix D: Scope of the WS2 Community
Coordination Group
  SUMMARY OF PROPOSAL FOR A WORK STREAM 2 COMMUNITY COORDINATION
GROUP
Updated following SOAC Chairs Roundtable on15 December 2021

Introduction
The implementation work on those Cross Community Working Group on Enhancing ICANN
Accountability (CCWG-Accountability) Work Stream 2 (WS2) recommendations that are
directed at the community will require implementation by and within individual community
groups, as well as a collective focus to address specific items that require coordination and
collaboration across the community.

As an action item from the SOAC Chairs Roundtable call on 4 October 2021, ICANN org put
together this summary of the expected role and scope of responsibilities for a proposed WS2
Community Coordination Group. Based on additional discussions during the SOAC Chairs’
Roundtable on 15 December 2021, ICANN org has updated this summary for the
community’s reference.

Status (as of 15 December 2021)
There was general agreement that a coordination and information-sharing mechanism will
be useful. The SOAC chairs agreed in principle to proceed with forming a lightweight
coordination group in line with the scope as described in this summary, subject to further
review of specific details, such as composition. The SOAC chairs’ suggestions for a few
specific items have been incorporated into this updated summary.

Next Steps
The SOAC chairs will circulate this updated summary to their groups for information and
feedback. ICANN org suggests that each group raise its specific concerns (if any) with the
items described in this summary through its respective SOAC chair by end-January 2022.
This will allow ICANN org to follow up with the groups to seek appointments to the WS2
Community Coordination Group in February 2022, with the aim to conduct a first meeting in
late February or shortly after ICANN73.

Purpose of the WS2 Community Coordination Group
As individual community structures continue to consider and address the recommendations
applicable to each group from the CCWG-Accountability, the WS2 Community Coordination
Group is intended to serve as a forum to exchange best practices and lessons learned, as
well as for sharing information and progress. The WS2 Community Coordination Group will
also be where the WS2 recommendations or topics that can benefit from a uniform,
community-wide approach will be identified and addressed. Specifically, the CCWG
recommendations that appear to benefit from community coordination are Recommendation
1.1 (on seven proposed elements of diversity), Recommendation 1.7 (on a process for
handling complaints about diversity), and Recommendation 2.3 (on a standalone framework
for exercising Empowered Community powers).

In addressing community-wide implementation of Recommendations 1.1, 1.7, and 2.3, the
WS2 Community Coordination Group is expected to discuss:
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· The relevant priority of these recommendations in the context of other WS2
recommendations implementation and overall community workload.

· The scope of and most opportune timing for additional community
consultations (as needed).

· How to reach broad community agreement on these recommendations.
· What each individual community group will need to carry out any agreed-upon

implementation.

The WS2 Community Coordination Group is an experience-sharing and information forum
and is not intended to be a decision-making body. In limited circumstances, it may present a
joint proposal for discussion by the SOAC chairs (see further below).

Composition
It is envisioned that the WS2 Community Coordination Group will be populated by volunteers
from each SO and AC involved in the WS2 implementation work. Given the WS2 Community
Coordination Group’s purpose and to ensure inclusivity while keeping the group sufficiently
small to allow for meaningful discussions, each Supporting Organization, Advisory
Committee, GNSO stakeholder group, and Regional At-Large Organization will appoint one
(1) representative to the group.

To ensure continuity and to facilitate uninterrupted participation by each appointing
community group, each Supporting Organization, Advisory Committee, GNSO stakeholder
group and Regional At-Large Organization may appoint a secondary representative (or
“alternate”) to the WS2 Community Coordination Group.

In addition, all Supporting Organizations, Advisory Committees, GNSO stakeholder groups,
Regional At-Large Organizations, and GNSO constituencies can appoint up to [INSERT
NUMBER] observers to the group. Observers will be subscribed to the group’s mailing list
(on a “read-only” basis) and may attend calls and meetings, but may not participate in the
WS2 Community Coordination Group’s discussions.

No Decision-Making Authority
The WS2 Community Coordination Group does not operate as a decision-making body.
Rather, it is a central point for discussion where each community group’s views and progress
are shared, where coordination of prioritization for community-wide implementation of WS2
recommendations takes place, as appropriate, and where information about best practices
and tools used can be exchanged. Each SO and AC is entirely independent in determining
whether and how to implement WS2 recommendations. Members of the WS2 Community
Coordination Group will therefore be expected to report back to their communities on
relevant and useful points discussed in the coordination group and to voice their
community’s views and decisions into the WS2 Community Coordination Group as relevant
and appropriate.

Where, as a result of the information-sharing and discussions within the WS2 Community
Coordination Group, the WS2 Community Coordination Group believes that certain
outcomes or uniform solutions can apply to several or all community organizations, the
members of the WS2 Community Coordination Group should each first communicate the
proposals back to their individual SOAC groups for review. Any final WS2 Community
Coordination Group proposal for a community-wide approach must be made based on all the
feedback received from each SOAC group. The WS2 Community Coordination Group
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should then share such proposed outcomes or solutions with the SOAC Chairs for their
review and consideration of next steps, including the appropriate community structure(s) for
any required decision-making.

The participation of each WS2 Community Coordination Group member and their input or
contribution to the group does not commit any SO or AC to any position or otherwise bind
them to any specific action or decision, for which they remain entirely independently
authoritative.

Non-participation by a community structure in the WS2 Community Coordination Group does
not imply acceptance or approval of any outputs from the group. Any and all WS2
implementation proposals developed as a result of the coordination work performed by the
Group must be shared promptly with all Supporting Organizations, Advisory Committees,
GNSO stakeholder groups and constituencies, and Regional At-Large Organizations, to
ensure that every ICANN community structure has the opportunity to provide input and
feedback through the SOAC chairs.

Transparency; Review
The WS2 Community Consultation Group will operate in a transparent fashion. All
discussions, proposals, and documents of the WS2 Community Coordination Group should
be recorded and published. A wiki page will be set up by ICANN org to support document
sharing and provide the transparency necessary to its activities.

To document the group’s discussions, and record decisions needed, including outcomes, a
rapporteur will need to be selected by and from amongst the volunteers of the WS2
Community Coordination Group. ICANN org supporting the WS2 Community Coordination
Group may assist the designated rapporteur in maintaining the records and ensuring
uniformity of reporting.

At its first meeting, the group will discuss and determine the frequency of its meetings, which
is suggested to be bi-monthly (once every two months) as a starting point.

At the end of one year following its first meeting, the SOAC chairs shall review the
composition, progress, and effectiveness of the group. Based on that review, the group may
be asked to continue its work, or be reconstituted and reformed according to new criteria, or
disbanded.

Org Support
Facilitation of the WS2 Community Consultation Group discussions, including preparation
involving but not limited to drafting agendas and briefings, will primarily be handled by
ICANN org’s Policy Team with ICANN org’s Implementation Operations assistance, as
appropriate. Where needed, other ICANN org functions may attend activities to support the
WS2 Community Coordination Group’s discussions.
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