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 Opening Remarks (Jonathan Robinson/Lise Fuhr)

 Implementation Planning Update (Trang Nguyen)

 Q&A

 Closing Remarks (Jonathan Robinson/Lise Fuhr)

Agenda



Opening Remarks

Lise Fuhr and Jonathan 

Robinson



Implementation Planning 

Update
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Implementation Planning Timeline – Proposals Delivered in March 2016

Nov 
‘15

Dec 
‘15

Jan 
‘16

Feb  
‘16

Mar  
‘16

Apr     
‘16

May  
‘16

Jun   
‘16

Jul     
‘16

Aug 
‘16

Sep 
‘16

ICANN
55

ICANN
56

Root Zone Management System (RZMS) 
changes & parallel testing

Root Zone Maintainer Agreement (RZMA)

Service Level Expectations (SLEs) for 
Naming Community

Service Level Agreements (SLAs) with the 
Number Community

IETF MoU Supplemental Agreement

Customer Standing Committee (CSC)

ICANN Bylaws

Independent Review Process (IRP) 
Enhancements

Reconsideration Request  Enhancements

Empowered Community

Post-Transition IANA (PTI)

IANA Intellectual Property Rights (IPR)

Root Zone Evolution Review Committee 
(RZERC)

IANA Operational Escalation Processes

Implementation of the post-transition 
Financial Planning Process

Completed Remaining

Tr
ac

k 
1

Tr
ac

k 
2

Tr
ac

k 
3

ICANN Articles of Incorporation

+40% 10%90%

+90% 5%95%

+60%75% 25%

+50%95% 5%

+50%95% 5%

+40%50% 50%

+55%60% 40%

+65%70% 30%

+25%35% 65%

+80%90% 10%

50% 50%

5% 95%

5% 95%

5% 95%

50% 50%

Progress since ICANN 55

+90% ✔
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PTI Overview

Officers Staff

Legal Status Services Operations

Board

• 5 directors
• 3 from ICANN or PTI staff
• 2 by ICANN NomCom
• Jonathan Robinson and 

Lise Fuhr to serve as interim 
directors

• Abide by Conflict of Interest 
and Code of Conduct

• Appointed by PTI Board
• PTI President (seconded 

from ICANN at time of 
transition)

• Treasurer (ICANN direct 
shared resource)

• Secretary (ICANN direct 
shared resource)

• Seconded from ICANN to PTI
• After transition, ICANN will 

work to put in place 
benefits, systems and 
processes

• Once in place, PTI will be 
required to offer 
employment to seconded 
employees and new hires

• Affiliate of ICANN
• ICANN is sole member
• Domiciled in California
• 501(c)(3) tax status

• Name
• Number
• Protocol Parameters
• Other current IANA services

• At time of transition, 
resources required to 
support PTI’s operations and 
legal status will be provided 
by ICANN and the cost 
charged to PTI

• PTI Board may review 
arrangement post transition
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ICANN-PTI Contractual Relationship
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Post-Transition Landscape
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Names SLEs

Names SLEs Implementation Phases

Polishing 
developments

Developing 
proposal for 
community review

 Proposed performance targets will be shared with CWG’s SLE 
workgroup in July.

 Once they have been agreed upon with the community, SLAs will be 
included in the ICANN-PTI naming function contract.  
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Customer Standing Committee (CSC)

• Members
• 2 ccTLDs
• 2 gTLDs
• Optional 1 representative 

from .ARPA, .MIL, or .GOV

• Liaisons 
• optional 1 liaison from 

each organization below:
• GNSO (RrSG or NCPH)
• ALAC
• NRO or ASO
• GAC
• RSSAC
• SSAC

• PTI

Composition

• Monitor performance of PTI against Names SLAs. May also 

recommend changes to SLAs.

• Undertake actions to address poor performance including 

escalation to ccNSO and GNSO.

• As necessary, propose changes to IANA naming services or 

operations to enhance the provision of the naming 

services.

Purpose

 1 June 2016:  ICANN requested appointment of 
candidates

 22 July 2016:  Deadline for appointments

 10 August*: ccNSO & GNSO Councils’ final 
approval of CSC membership composition

*Tentative date

Status & Next Step
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Root Zone Evolution Review Committee (RZERC)

• ICANN Board
• SSAC
• RSSAC
• ASO
• IETF
• RySG
• ccNSO
• RZM
• PTI

Composition

• Review and provide input regarding proposed 

architectural and operational changes to the root zone.

• As determined necessary by the committee, propose 

architectural and operational changes to the Root Zone 

for consideration by the ICANN Board.

• Act as a consultation body for ICANN during the RFP 

process for the Root Zone Maintainer, if needed.

Purpose

 IOTF reviews Charter
 CWG reviews Charter
 30-day public comment
 ICANN Board approves Charter
 ICANN requests appointments
 RZERC formed

Status & Next Step
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IANA IPR

 On-going coordination and collaboration between operational 

communities

 Operational Communities working on finalizing the IANA IPR   

framework

 Contracts will need to be drafted

 iana.org operational arrangement and approval processes need to be 

agreed-to
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Engage and Contribute

 Public Comment

 Root Zone Evolution Review Committee Charter https://www.icann.org/public-

comments/draft-rzerc-charter-2016-06-10-en

 ICANN Restated Articles of Incorporation https://www.icann.org/public-

comments/draft-restated-articles-incorporation-2016-05-27-en

 Volunteer

 Customer Standing Committee
https://www.icann.org/en/stewardship-implementation/customer-standing-committee-csc

 Participate in, or Follow Discussions

 CWG-Stewardship Mail List                                     cwg-stewardship@icann.org

 Implementation Oversight Task Force (IOTF) Mail List        
iotf@icann.org

 IANA IPR Mail List                                                          iana-

ipr@nro.net

https://www.icann.org/public-comments/draft-rzerc-charter-2016-06-10-en
https://www.icann.org/public-comments/draft-restated-articles-incorporation-2016-05-27-en
https://www.icann.org/en/stewardship-implementation/customer-standing-committee-csc
mailto:cwg-stewardship@icann.org
mailto:iotf@icann.org
mailto:iana-ipr@nro.net


Q&A


